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SECTION 0020 

 

ESSEX HIGH SCHOOL 

TRACK REFURBISHMENT 

833 HIGH SCHOOL CIRCLE, TAPPAHANNOCK, VA 22560 

BID # ECPS-040122 

ESSEX COUNTY PUBLIC SCHOOL BOARD (“OWNER”) 

 
Invitation to Bid 

 
The purpose of this IFB is to establish a firm fixed price, lump sum contract with one qualified Contractor to provide track 
refurbishment at Essex County High School. This project consists of regrading the existing cinder track, installing storm 
drain system, pave 3” of asphalt (in 2 - 1.5” lifts), and installation of new rubberized track surface and lines. Includes high 
jump area, two runways, and two sand pits. All disturbed areas inside the track shall be re-sodded with like grass material. 
All disturbed areas outside the track shall be seeded and stabilized with straw matting until grass has matured. Below is a 
list of items that have been revised since the original bid documents dated February 1, 2022. 
  

• Trees, stumps, roots, fencing, and curb will be removed by others. 

• Utility marking and staking/layout will be by others. 

• Topsoil for backfill grading will be provided by others. 

• Adjustment of finish grade will be allowed to balance material onsite. 

• Liquidated Damages of $1,500/day have been eliminated. 

• The responsibility of relocating the existing irrigation system has been eliminated. 

• The requirement to crack seal and overlay the old high jump area has been eliminated. 

• The requirement to remove the existing asphalt areas has been eliminated. 

• The requirement to relocate the existing flagpole has been eliminated. 

• The chute at the north end of the track has been eliminated. 

• The track width has been reduced to 29’ and the stone width has been reduced to 30’. 

• The requirement to relocate the existing bleachers has been eliminated. 

• The long jump and triple jump takeoff boards have been replaced with painted lines. 

• The storm pipe has been reduced in size to 6” ADS perforated, corrugated at 0.3%. The trench starts shallower 
and has been reduced to 18” width. The outfall pipe has been reduced in size to 12”. 

• The drain basins have been changed to 12”x12”. 
 
Sealed Bids, in accordance with the Bid Documents, will be received prior to 2:00 P.M., April 11, 2022 at the location 
identified below and then publicly opened and read aloud.  Bids received after the above time shall not be considered.  The 
time a bid is received shall be determined by the time stamped by the time clock in the Finance Department. Bidders are 
responsible for ensuring that School Board personnel stamp their bids by the deadline indicated.  In the event this time clock 
is not functioning, the time shall be determined by time displayed on the landline telephone nearest to the time clock.  The 
time on the telephone will be written on the bid by hand, by School Board staff.  Should the School Board be officially 
closed at the time the bid is due or pre-bid conference is scheduled, the bid due date or pre-bid conference date shall 
automatically be changed to the same time on the next day the School Board is officially open at that time. Bids must be 
submitted prior to the date and time stated above to: 
 
Deliver Bids to: 

Ms. Elizabeth Franklin 
P.O. Box 756 or 109 North Cross Street 
Tappahannock, VA 22560 
 
The project is generally described as providing all labor, materials, supplies, tools, equipment, transportation and all 
incidentals required and/or implied for the complete and satisfactory performance necessary for the Track Refurbishment 
at Essex High School. All work shall be provided in accordance with the Project Manual and associated Contract Drawings. 
 
The School Board shall not be responsible for any conclusions or interpretations made by the Bidder of the information 
made available by the School Board.  By submitting a bid, the Bidder acknowledges that they have investigated and 
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satisfied themselves as to the conditions affecting the work, including, but not restricted to, those bearing upon 
transportation, disposal, handling and storage of materials, availability of labor, water, and electric power. 
 

 

Bid Documents consisting of the Contract Drawings and Project Manual may be examined at the following locations: 

1. Timmons Group – 1001 Boulders Parkway, Suite 300, Richmond, VA 23225. 

In order for the Architect to maintain an accurate list of plan holders (General Contractors only), each General 
Contractor shall register as a plan holder by sending an email to steve.raugh@timmons.com with all of the following 
information: 

Project Name:  
Essex High School Track Refurbishment 

Project Location: 
833 High School Circle, Tappahannock, VA 22560 

General Contractor Company Name:  

Contact Name:  

Email Address:  

Physical Address:  

Mailing Address:  

Telephone Number:  Fax Number:  

 
ADDENDA, COPIES OF PROJECT MANUALS AND DRAWINGS: 
A. All questions about the meaning or intent of the Bid Documents or Contract Documents shall be submitted to Dr. Harry 

R. Thomas, III and the Architect in writing. In order to receive consideration, questions should be received by the School 
Board and Architect prior to 2:00 P.M., April 6, 2022.  Any changes made to the written requirements of the Bid 
Documents shall be made by written addendum only. 
 

B. Any interpretations of questions so raised, which in the opinion of the Architect require interpretations, will be issued 
by Addenda mailed or delivered to all parties recorded by Architect as having received the Bid Documents not later 
than seven (7) days prior to the date fixed for the receipt of Bids.  An Addendum extending the date for the receipt of 
Bids or an Addendum withdrawing the Invitation for Bid may be issued any time prior to the date set for the receipt of 
Bids.  Architect and OWNER will not be responsible for oral interpretations or clarifications that anyone presumes to 
make on their behalf. 

 
C. Addenda to the project, if any, will also be posted to the listed website.  As a courtesy, the Architect will make all 

attempts to notify those entities that have registered as plan holders the status of Addenda posting via email; however, 
irrespective of whether such notice is given, or received, each bidder is responsible for visiting the website and 
determining if any Addenda have been issued prior to submitting a bid for this project.  All Addenda, if any, shall be 
acknowledged in the designated location on the Bid Form. 

 
D. The OWNER may issue such additional Addenda as may be necessary to clarify, correct or change the Bid Documents 

or the Contract Documents.  Each Bidder shall be responsible for determining that all Addenda issued for the Invitation 
for Bid have been received before submitting its Bid for the Work. 
 

E. Each Bidder shall ascertain prior to submitting its Bid that it has received all Addenda issued and shall acknowledge 
receipt of each Addendum on the BID FORM.  Bidders and Sub-bidders shall promptly notify the A&E of any 
ambiguity, inconsistency or error which they may discover upon examination of the Bid and Contract Documents or of 
the site and local conditions. 

 
F. If the Bidder (or any person bidding to Bidder and/or subsequently in contract with the Bidder, relating to the subject 

project) knows, or should have known, that an ambiguity, discrepancy, error, omission or conflicting statement exists 
in the Bid or Contract Documents, said Bidder (or sub-bidder) has an obligation to seek a clarification thereof from the 
Architect prior to Bid.  The OWNER will welcome such a clarification request, and, if deemed necessary, the Architect 
or OWNER will issue a written Addendum clarifying the matter in question.  Should the Bidder fail to seek such a 
clarification prior to Bid, Bidder thereby waives, and agrees to indemnify and hold the OWNER harmless from, any 
claim, suit or cause of action arising out of or related to such ambiguity, discrepancy, error, omission or conflicting 
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statement which the Bidder (and any person bidding to Bidder and/or subsequently in contract with Bidder, relating to 
the subject project) knew or should have known existed at the time of Bid. 

 
BID MODIFICATION AND/OR WITHDRAWAL: 
A. A Bid may be modified by the Bidder any time prior to the time and date set for the receipt of Bids.  The Bidder shall 

provide Dr. Harry R. Thomas, III written notice of its intentions at the time of the request to modify the Bid is given.  
Modified Bids may be resubmitted up to the date and time set for the receipt of Bids.  Telephone or facsimile 
modification of Bids shall not be accepted.   
 

B. Any bid in response to this solicitation shall be valid for ninety (90) days.  At the end of the ninety (90) days the bid 
may be withdrawn at the written request of the bidder.  If the bid is not withdrawn at that time it remains in effect until 
an award is made or the solicitation is canceled. 

 
C. Upon proper request and identification, Bids may be withdrawn at any time prior to the date and time set for the receipt 

of Bids.  After the date and time set for the receipt of Bids, Bids may be withdrawn in accordance with Section 2.2-
4330B(1) of the Code of Virginia. 

 
BID SECURITY: 
A. If the total bid price, including any add alternates and not excluding any deduct alternates, exceeds $100,000, the Bid 

shall be accompanied by Bid security in the amount of five (5%) percent of the Bid amount in the form of a Bid Bond 
from a Surety legally authorized to do business in Virginia, or a cashier's check, or certified check payable to ESSEX  
COUNTY SCHOOL BOARD; AIA DOCUMENT A310-2021 or latest version may be used for this purpose.  The Bid 
Bond shall be enclosed in the sealed envelope containing the Bid.  The Bidder shall require the attorney-in-fact that 
executed the Bid Bond on behalf of the surety company to affix thereto a certified and current copy of the power of 
attorney.  The Bidder shall pay the cost of providing the Bid security. 

 
B. The Bid security is a guarantee that if the contract is awarded by the OWNER to the Bidder, the Bidder shall enter into 

the contract with the OWNER for the Work mentioned in the Bid or forfeit the Bid security to the OWNER, not as a 
penalty, but as liquidated damages. 

 
C. Unless it shall become the property of, or payable to, the OWNER, the Bid security shall be returned to the Bidder, 

upon request, as hereinafter provided.  Bid Bonds will be returned to all except the low Bidder within five business days 
after the OWNER and the Bidder have executed the contract.  In the event the contract has not been fully executed 
within ninety (90) consecutive calendar days after the opening of Bids, the Bid security of any Bidder who has not been 
notified of the acceptance of its Bid will be returned promptly upon request. 

 
PERFORMANCE AND PAYMENT BOND: For any contract awarded exceeding $500,000 a Performance Bond and 
Payment Bond (AIA DOCUMENT A312-2017 or latest version), each in an amount equal to one-hundred (100%) percent 
of the contract amount, is required. 
 
 
 
 
 

ESSEX COUNTY PUBLIC SCHOOL BOARD (OWNER)  

ISSUED BY: Dr. Harry R. Thomas, III 
P.O. Box 756 

Tappahannock, VA 22560 
Telephone: 804-443-4366 
Facsimile: 804-443-4498 

Email: hthomas@essex.k12.va.us  
 

END OF SECTION 
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SECTION 00030 

 

GENERAL TERMS AND CONDITIONS 

 
1.1 eVA BUSINESS-TO-GOVERNMENT VENDOR REGISTRATION: The eVA Internet electronic 

procurement solution, web site portal www.eva.virginia.gov streamlines and automates government 
purchasing activities.  All vendors desiring to provide goods and/or services to the County shall participate 
in the eVA Internet e-procurement solution by completing the free eVA Vendor Registration.  All Bidders or 
Offerors must register in eVA, failure to register may result in the bid/proposal being rejected.  The County 
advertises all competitive solicitations on eVA but does not issue purchase orders through eVA unless 
required to by the terms and conditions of a state issued contract. 

 
1.2 ACCEPTANCE OF GOODS/SERVICES: Goods/services delivered shall remain the property of the 

Contractor until a physical inspection or actual usage of the goods/services is made and thereafter accepted 
to the satisfaction of the County.  The goods/services must comply with the specifications and terms and 
conditions of the Request and be of the highest quality.  In the event the goods/services supplied to the County 
are found to be defective or not to conform to specifications, the County reserves the right to cancel the 
contract upon written notice to the Contractor and return products to Contractor at the Contractor's expense. 

 
1.3 ANNOUNCEMENT OF AWARD: Upon the award or the announcement of the decision to award a contract 

as a result of this solicitation, the County will publicly post such notice on the DGS/DPS eVA VBO website 
(www.eva.virginia.gov) for a minimum of 10 days. 

 
1.4 ANTI-DISCRIMINATION: By submitting their bids, Bidders certify to the County that they will conform to 

the provisions of the Federal Civil Rights Act of 1964, as amended, as well as the Virginia Fair Employment 
Contracting Act of 1975, as amended, where applicable, the Virginians With Disabilities Act, the Americans 
With Disabilities Act and § 2.2-4311 of the Virginia Public Procurement Act (VPPA).  If the award is made 
to a faith-based organization, the organization shall not discriminate against any recipient of goods, services, 
or disbursements made pursuant to the contract on the basis of the recipient's religion, religious belief, refusal 
to participate in a religious practice, or on the basis of race, age, color, gender or national origin and shall be 
subject to the same rules as other organizations that contract with public bodies to account for the use of the 
funds provided; however, if the faith-based organization segregates public funds into separate accounts, only 
the accounts and programs funded with public funds shall be subject to audit by the public body (Code of 

Virginia, § 2.2-4343.1E). 
 

In every contract over $10,000 the provisions in A and B below apply: 
A. During the performance of this contract, the Contractor agrees as follows: 

1. The Contractor will not discriminate against any employee or applicant for employment because of 
race, religion, color, sex, national origin, age, disability, or any other basis prohibited by state law 
relating to discrimination in employment, except where there is a bona fide occupational qualification 
reasonably necessary to the normal operation of the Contractor.  The Contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices setting forth the 
provisions of this nondiscrimination clause. 

 
2. The Contractor, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, will state that such Contractor is an equal opportunity employer. 
 

3. Notices, advertisements and solicitations placed in accordance with federal law, rule or regulation 
shall be deemed sufficient for the purpose of meeting the requirements of this section. 

 
B. The Contractor will include the provisions of (A) above in every subcontract or purchase order over 

$10,000, so that the provisions will be binding upon each subcontractor or vendor. 
 

1.5 APPLICABLE LAWS AND COURTS: This solicitation is governed by the laws of the Commonwealth of 
Virginia.  Any dispute or controversy arising out of or relating to this solicitation or otherwise shall be 
brought in the Essex County Circuit Court or in the United States District Court for the Eastern District of 
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Virginia, Richmond Division; provided, however, that prior to the instigation of any such action (other 
than an action for equitable relief) a meeting shall be held at a mutually agreed upon location, attended 
by individuals with decision-making authority to attempt in good faith to negotiate a resolution of the dispute. 

 
1.6 ASSIGNMENT OF CONTRACT: A contract shall not be assignable by the Contractor in whole or in part 

without the written consent of the County. 
 

1.7 AUDIT: The Contractor shall retain all books, records and other documents relative to this contract for five 
(5) years after final payment, or until audited by the County, whichever is sooner.  The County or its 
authorized representative shall have full access to and the right to examine any of said materials during said 
period.  The Contractor shall include the provisions above in every subcontract or purchase order, so that the 
provisions will be binding upon each subcontractor or vendor. 

 
1.8 AVAILABILITY OF FUNDS: It is understood and agreed between the parties herein that the County shall 

be bound hereunder only to the extent of lawfully appropriated funds. 
 

1.9 BID PRICE CURRENCY: Unless stated otherwise in this solicitation, Bidders shall state bid prices in US 
dollars. 

 
1.10 BIDDER, OFFEROR AND CONTRACTOR COMPLIANCE: All Bidders, Offerors and Contractors shall 

comply with the Virginia Public Procurement Act, (Code of Virginia § 2.2-4300, et seq.), and all applicable 
County policies, regulations and procedures adopted pursuant thereto. 

 
1.11 CONTRACT CHANGES: Any changes to the contract must be approved through issuance of a written 

contract addendum or change order.  The County will not assume responsibility for the cost of any changes 
made without issuance of a written contract addendum or change order. 

 
1.12 CONTRACTOR’S PERFORMANCE: 

A. The Contractor agrees and covenants that its agents and employees shall comply with all County, State 
and Federal laws, rules and regulations applicable to the business to be conducted under the Contract. 

 
B. The Contractor shall ensure that its employees shall observe and exercise all necessary caution and 

discretion so as to avoid injury to person or damage to property of any and all kinds. 
 

C. The Contractor shall cooperate with County officials in performing the Contract work so that interference 
with normal operations will be held to a minimum. 

 
1.13 CONTRACTUAL CLAIMS: Contractual claims, whether for money or other relief, shall be submitted in 

writing no later than 60 days after final payment; however, written notice of the Contractor's intention to file 
such claim shall have been given at the time of the occurrence or beginning of the work upon which the claim 
is based.  Any notice or claim shall be delivered to: Dr. Harry R. Thomas, III and shall include a description 
of the factual basis for the claim and a statement of the amounts claimed or other relief requested.  The County 
Administrator will render a decision on the claim and will notify the Contractor within 30 days of receipt of 
the claim.  The Contractor may appeal the decision of the County Administrator to the Board of Supervisors 
by providing written notice to the County Administrator, within 15 days of the date of the decision.  The 
Board of Supervisors shall render a decision on the claim within 60 days of the date of receipt of the appeal 
notice and such decision shall be final unless the Contractor appeals the decision in accordance with the 
Virginia Public Procurement Act.  Invoices for all services or goods provided by the Contractor shall be 
delivered to the County no later than 30 days following the conclusion of the work or delivery of the goods. 

 
1.14 DEBARMENT STATUS: By submitting their bids, Bidders certify that they are not currently debarred by 

the County from submitting bids or proposals on contracts for the type of goods and/or services covered by 
this solicitation, nor are they an agent of any person or entity that is currently so debarred. 

 
1.15 DEFAULT: In case of failure to deliver goods or services in accordance with the contract terms and 

conditions, the County, after due written notice as required by the NOTIFICATION clause, may procure them 
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from other sources and hold the Contractor responsible for any resulting additional purchase and 
administrative costs.  This remedy shall be in addition to any other remedies which the County may have. 

 
1.16 DEFINITION OF COUNTY: The Purchasing Division of the Finance and Management Services Department 

provides purchasing support for Essex County Government, Essex County School Board, hereinafter referred 
to as County.  Any contract issued as a result of this solicitation shall be available for the use of any or all of 
these entities unless otherwise stated in the solicitation. 

 
1.17 DRUG-FREE WORKPLACE: During the performance of this contract, the Contractor agrees to (i) provide 

a drug-free workplace for the Contractor’s employees; (ii) post in conspicuous places, available to employees 
and applicants for employment, a statement notifying employees that the unlawful manufacture, sale, 
distribution, dispensation, possession, or use of a controlled substance or marijuana is prohibited in the 
Contractor’s workplace and specifying the actions that will be taken against employees for violations of such 
prohibition; (iii) state in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor that the Contractor maintains a drug-free workplace; and (iv) include the provisions of the 
foregoing clauses in every subcontract or purchase order of over $10,000, so that the provisions will be 
binding upon each subcontractor or vendor.  For the purposes of this section, “drug-free workplace” means a 
site for the performance of work done in connection with a specific contract awarded to a Contractor, the 
employees of whom are prohibited from engaging in the unlawful manufacture, sale, distribution, 
dispensation, possession, or use of a controlled substance or marijuana during the performance of the contract. 

 
1.18 ETHICS IN PUBLIC CONTRACTING: By submitting their bids, Bidders certify that their bids) are made 

without collusion or fraud and that they have not offered or received any kickbacks or inducements from any 
other Bidder, supplier, manufacturer or subcontractor in connection with their bid, and that they have not 
conferred on any public employee having official responsibility for this procurement transaction any payment, 
loan, subscription, advance, deposit of money, services or anything of more than nominal value, present or 
promised, unless consideration of substantially equal or greater value was exchanged. 

 
1.19 FINANCIAL STATEMENTS: All Bidders, by submission of a response to this solicitation, agree to provide 

the County, within 10 calendar days of the County’s request, a copy of its most recent audited financial 
statement(s), and those of any of its parent companies and/or subsidiaries having material influence on the 
goods/services provided, or to be provided, under the resultant contract with the County.  The financial 
statement(s) shall be accompanied by a letter signed by, as applicable to the type of business, a corporate 
officer, partner, or owner, stating that the accompanying financial statement(s) is/are complete and is/are the 
most recent audited financial statement(s) available. The financial statement(s) shall be provided at no charge 
to the County, and the County shall be under no obligation to return the financial statement(s). 

 
The Contractor chosen as a result of this solicitation shall include this same provision in the contracts of all 
subcontractors and any other entity providing goods or services related to the County contract, so as to 
guarantee the County’s rights to obtain financial statements.  Should the Contractor fail to ensure the County’s 
rights under this section, the Contractor shall be liable to the County for all reasonable costs and expenses the 
County may incur in obtaining financial statements which would have otherwise been available under the 
provisions of this section. 

 
1.20 IMMIGRATION REFORM AND CONTROL ACT OF 1986: The Contractor certifies that they do not, and 

shall not during the performance of the contract, knowingly employ an unauthorized alien as defined in the 
Federal Immigration Reform and Control Act of 1986. 

 
1.21 INDEMNIFICATION: Contractor agrees to indemnify the County, its officers, agents, and employees for 

any loss, liability, cost (including attorney’s fees), or reasonable settlement cost incurred as a result of any 
claims, damages and actions of any kind or nature, whether at law or in equity, arising from or caused by the 
use of any materials, goods, or equipment of any kind or nature furnished by the Contractor/any services of 
any kind or nature furnished by the Contractor, provided that such liability is not attributable to the sole 
negligence of the County or to failure of the County to use the materials, goods, or equipment in the manner 
already and permanently described by the Contractor on the materials, goods or equipment delivered.  The 
County will not agree to indemnify the Contractor. 
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1.22 INDEPENDENT CONTRACTOR: The Contractor is an independent Contractor and nothing contained in 

the contract shall constitute or designate the Contractor or any of its agents or employees as employees of the 
County. 

 
1.23 LICENSES AND PERMITS: The Contractor shall secure and pay for all permits, governmental fees and 

licenses necessary for the proper execution and completion of the Contractor’s work which are legally 
required prior to and during the work, including software licenses or other intellectual property permissions, 
unless otherwise specified by the County. 

 
1.24 MANDATORY USE OF COUNTY FORM AND TERMS AND CONDITIONS: Failure to submit a bid on 

the official County form provided for that purpose shall be a cause for rejection of the bid.  Modification of 
or additions to any portion of the Invitation for Bids may be cause for rejection of the bid; however, the 
County reserves the right to decide, on a case by case basis, in its sole discretion, whether to reject such a bid 
as nonresponsive.  As a precondition to its acceptance, the County may, in its sole discretion, request that the 
Bidder withdraw or modify nonresponsive portions of a bid which do not affect quality, quantity, price, or 
delivery.  No modification of or addition to the provisions of the contract shall be effective unless reduced to 
writing and signed by the parties. 

 
1.25 NOTIFICATION: Any notice required by the contract shall be effective if given by registered mail, return 

receipt requested, to the Contractor in the name and at the address given in their bid; provided that change of 
address shall be effective if given in accordance with this paragraph.  Unless otherwise specified, any notice 
to the County shall be given to: Dr. Harry R. Thomas, III. The Contractor agrees to notify the County 
immediately of any change of legal status or of address. 

 
1.26 PAYMENT:  

A. To Prime Contractor: 
1. Invoices for items ordered, delivered and accepted shall be submitted by the Contractor directly to 

the payment address shown on the purchase order/contract.  All invoices shall show the contract 
number and/or purchase order number; social security number (for individual Contractors) or the 
federal employer identification number (for proprietorships, partnerships, and corporations). 

 
2. Any payment terms requiring payment in less than 30 days will be regarded as requiring payment 30 

days after invoice or delivery, whichever occurs last.  This shall not affect offers of discounts for 
payment in less than 30 days, however. 

 
3. In those cases where payment is made by mail, the date of postmark shall be deemed to be the date 

payment is made (Code of Virginia, § 2.2-4353). 
 

4. Unreasonable Charges.  Under certain emergency procurements and for most time and material 
purchases, final job costs cannot be accurately determined at the time orders are placed.  In such 
cases, Contractors should be put on notice that final payment in full is contingent on a determination 
of reasonableness with respect to all invoiced charges.  Charges which appear to be unreasonable will 
be researched and challenged, and that portion of the invoice held in abeyance until a settlement can 
be reached.  Upon determining that invoiced charges are not reasonable, the County shall promptly 
notify the Contractor, in writing, as to those charges which it considers unreasonable and the basis 
for the determination.  A Contractor may not institute legal action unless a settlement cannot be 
reached within thirty (30) days of notification.  The provisions of this section do not relieve the 
County of its prompt payment obligations with respect to those charges which are not in dispute 
(Code of Virginia, § 2.2-4363). 

 
 

B. To Subcontractors: 
1. A Contractor awarded a contract under this solicitation is hereby obligated: 
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a. To pay the subcontractor(s) within seven (7) days of the Contractor’s receipt of payment from 
the County for the proportionate share of the payment received for work performed by the 
subcontractor(s) under the contract; or 

 
b. To notify the County and the subcontractor(s), in writing, of the Contractor’s intention to 

withhold payment and the reason. 
 

2. The Contractor is obligated to pay the subcontractor(s) interest at the rate of one percent (1%) per 
month (unless otherwise provided under the terms of the contract) on all amounts owed by the 
Contractor that remain unpaid seven (7) days following receipt of payment from the County, except 
for amounts withheld as stated in (b) above.  The date of mailing of any payment by U. S. Mail is 
deemed to be payment to the addressee.  These provisions apply to each sub-tier Contractor 
performing under the primary contract.  A Contractor’s obligation to pay an interest charge to a 
subcontractor may not be construed to be an obligation of the County. 

 
C. The County encourages Contractors to accept electronic and credit card payments. 

 
1.27 PRECEDENCE OF TERMS: The following General Terms and Conditions; ANTI-DISCRIMINATION, 

APPLICABLE LAWS AND COURTS, ETHICS IN PUBLIC CONTRACTING, IMMIGRATION 
REFORM AND CONTROL ACT OF 1986, DEBARMENT STATUS, MANDATORY USE OF COUNTY 
FORM AND TERMS AND CONDITIONS, PAYMENT shall apply in all instances.  In the event there is a 
conflict between any of the other General Terms and Conditions and any Special Terms and Conditions in 
this solicitation, the Special Terms and Conditions shall apply. 

 
1.28 QUALIFICATIONS OF BIDDERS: The County may make such reasonable investigations as deemed proper 

and necessary to determine the ability of the Bidder to perform the services/furnish the goods and the Bidder 
shall furnish to the County all such information and data for this purpose as may be requested.  The County 
reserves the right to inspect Bidder’s physical facilities prior to award to satisfy questions regarding the 
Bidder’s capabilities.  The County further reserves the right to reject any bid if the evidence submitted by, or 
investigations of, such Bidder fails to satisfy the County that such Bidder is properly qualified to carry out 
the obligations of the contract and to provide the services and/or furnish the goods contemplated therein. 

 
1.29 ROYALTY AND LICENSE FEES AND COPYRIGHT, TRADEMARK AND PATENT PROTECTION: 

A. By submitting their bid, Bidders certify that there will be no violation of copyrights or patent rights in 
manufacturing, producing, or selling the commodities or services to be ordered as a result of this 
solicitation. 

 
B. Unless specified otherwise in the contract, the Contractor shall pay all royalty and license fees relating to 

the items covered by the contract. 
 

C. In the event any third party shall claim that the manufacture, use and sales of these goods offered hereby 
constitutes an infringement of any copyright, trademark, or patent, the Contractor shall indemnify and 
hold harmless the County from any cost, expense, damage or loss incurred in any manner by the County 
on account of such alleged infringement. 

 
1.30 SEVERABILITY: Each paragraph and provision of the resultant contract will be severable from the entire 

agreement and if any provision is declared invalid, the remaining provisions shall remain in effect. 
 

1.31 STATE CORPORATION COMMISSION IDENTIFICATION NUMBER: In accordance with Code of 

Virginia § 2.2-4311.2 subsection B, a Bidder organized or authorized to transact business in the 
Commonwealth pursuant to Title 13.1 or Title 50 is required to include in its bid the identification number 
issued to it by the State Corporation Commission (SCC).  Any Bidder that is not required to be authorized to 
transact business in the Commonwealth as a foreign business entity under Title 13.1 or Title 50 or as otherwise 
required by law shall include in its bid a statement describing why the Bidder is not required to be so 
authorized.  Indicate the above information on the SCC Form provided.  Contractor agrees that the process 
by which compliance with Titles 13.1 and 50 is checked during the solicitation stage (including without 
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limitation the SCC Form provided) is streamlined and not definitive, and the County’s use and acceptance of 
such form, or its acceptance of Contractor’s statement describing why the Bidder was not legally required to 
be authorized to transact business in the Commonwealth, shall not be conclusive of the issue and shall not be 
relied upon by the Contractor as demonstrating compliance. 

 
1.32 TAXES: The County is exempt from Federal Excise and State Sales and Use Tax on all tangible personal 

property purchased or leased by it for its use or consumption.  The Contractor shall pay all County, City, State 
and Federal taxes required by law enacted at the time proposals are received and resulting from the work or 
traceable thereto, under whatever name levied.  Said taxes shall not be added to the contract price between 
the County and the Contractor, as the taxes shall be an obligation of the Contractor and not of the County, 
and the County shall be held harmless for same by the Contractor.  Exemption certification will be supplied 
upon request. 

 
1.33 TERMINATION FOR CONVENIENCE: Unless otherwise stated, any resultant contract may be terminated, 

in whole or in part, whenever the County determines that such a termination is in its best interests.  Any such 
termination shall become effective on the date stated in a written notice of termination to the Contractor sent 
at least five days prior to the stated termination date.  The notice of termination shall state the extent to which 
performance shall be terminated.  The Contractor shall be paid for all goods delivered or services successfully 
completed prior to the termination date. 

 
1.34 TESTING AND INSPECTION: The County reserves the right to conduct any test/inspection it may deem 

advisable to assure goods and services conform to the specifications. 
 

 

END OF SECTION 
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SECTION 0030 

 

SPECIAL TERMS AND CONDITIONS 

 
1. AWARD OF CONTRACT: An award will be made to the lowest responsive and responsible Bidder provided the Bid 

has been submitted in accordance with the requirements of the Bid Documents and does not exceed the funds available.  
The Bidder to whom the contract is awarded shall, within fifteen (15) days after prescribed documents are presented for 
signature, execute and deliver to the OWNER the Contract Documents and any other forms or bonds required by the 
Bid.  Otherwise, the County may award the Bid to the next lowest responsive and responsible Bidder and keep the 
Bidders Bid security, if any. 

 
2. NEGOTIATION WITH THE LOWEST BIDDER: It is understood and agreed between the parties herein that the 

OWNER shall be bound hereunder only to the extent of lawfully appropriated funds. Unless all bids are cancelled or 
rejected, the County reserves the right granted by § 2.2-4318 of the Code of Virginia to negotiate with the lowest 
responsive, responsible Bidder to obtain a contract price within the funds available to the County whenever such low 
bid exceeds the County’s available funds.  For the purpose of determining when such negotiations may take place, the 
term “available funds” shall mean those funds which were budgeted by the County for this contract prior to the issuance 
of the written Invitation for Bids.  Negotiations with the low Bidder may include both modifications of the bid price 
and the Scope of Work/Specifications to be performed.  The County shall initiate such negotiations by notifying the 
lowest responsive, responsible Bidder that its bid exceeds the available funds and that the County wishes to negotiate a 
lower contract price.  The times, places, and manner of negotiating shall be agreed to by the County and the Bidder. 
 

3. PREPARATION AND SUBMISSION OF BIDS: Sealed Bids, in accordance with the Bid Documents, will be received 
on the date and at the time indicated in this Project Manual, unless changed by Addendum. 

 
A. Bids shall be submitted on the BID FORM provided in the Bid Documents, or a copy thereof.  The OWNER shall 

not accept any oral Bids or Bids received by telephone or facsimile. 
 

B. Each Bid must give the full legal name and business address of the Bidder.  If the Bidder is a corporation, the Bid 
must be submitted in the name of the corporation, not simply the corporation's trade name.  The BID FORM must 
be signed by a person authorized to bind the Bidder in contractual matters in order to be considered.  Original 
signatures, in ink, are required.  The name and title of the person signing the Bid shall also be typed or printed as 
indicated on the BID FORM.  The BID FORM, the Bid security, if any, and any other documents required, shall be 
enclosed in a sealed envelope. 

 
C. Discrepancies between amounts shown in words and amounts shown in figures will be resolved in favor of the 

amounts shown in words.  Discrepancies in the multiplication of units of Work and the unit prices will be resolved 
in favor of the correct multiplication of the unit prices.  Discrepancies between the indicated sum of any column of 
figures and the correct sum thereof will be resolved in favor of the correct sum. 

 
D. The envelope containing the Bid should be sealed and marked in the lower left hand corner with the Invitation for 

Bid number, the goods and services sought, the hour and due date of the Bid, and the Bidders Virginia 
CONTRACTOR registration number. 

 
E. Use of Information and Documents: The OWNER and its officials, employees and agents will copy and use the 

response of the Bidder and documents included with the response, for various purposes related to analysis, 
evaluation, and decision to award a contract.  Following award, the OWNER may require the CONTRACTOR to 
allow inspection and copying of documents and may also use the Bidders documents in connection with any 
resulting contracts with that Bidder.  The Bidder is responsible for obtaining any necessary authorizations for all 
such use of the documents and information, and for assuring that such copying and use is in conformance with laws 
related to trademarks and copyrights.  Any documents or information for which the Bidder has not obtained such 
authorization, or for which such copying and use is not authorized, shall not be submitted.  The undersigned Bidder 
agrees to indemnify, defend and hold the County, its officials, employees and agents harmless from any claims of 
any nature, including claims arising from trademark or copyright laws, related to use of information and documents 
submitted with the Bidders response. 
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4. PROPRIETARY INFORMATION: Trade secrets or proprietary information submitted by a Bidder in connection with 
this procurement transaction shall not be subject to public disclosure under the Virginia Freedom of Information Act; 
however, the Bidder must invoke these protections prior to or upon submission of the data or the materials, and must 
identify the data or other materials to be protected and state the reason why protection is necessary.  Section 2.2-4342(F) 
of the Code of Virginia.  Bidders shall submit, in a separate section of the bid, any information considered by the Bidder 
to be trade secrets or proprietary information, shall clearly identify the information as trade secrets or proprietary 
information and shall state the reason why protection is necessary.  Bidders may not declare the entire bid proprietary 
nor may they declare pricing to be proprietary.  References may be made within the body of the bid to proprietary 
information; however, all information contained within the body of the bid not in the separate section labeled proprietary 
shall be public information. 

 
5. SUBCONTRACTING: 

A. No CONTRACTOR shall be required to employ any Sub-CONTRACTOR, Supplier, other person or organization 
against whom he has reasonable objection. Each Bidder shall submit to the OWNER, with its Bid, the List of Sub-
CONTRACTORs found in this Project Manual, completed with the names of all such Sub-CONTRACTORs, 
Suppliers, other persons, and organizations proposed for those portions of the Work for which such identification 
is required.  Suppliers and equipment manufacturers who are named in the BID FORM need not be named in the 
List of Sub-CONTRACTORs.  The OWNER will, during the term of this Agreement, have the right of reasonable 
rejection of staff or sub-CONTRACTORs assigned to the project by the CONTRACTOR.  If the OWNER 
reasonably rejects staff or sub-CONTRACTORs, the CONTRACTOR must provide replacement staff or sub-
CONTRACTORs satisfactory to the OWNER in a timely manner and at no additional cost to the OWNER.  The 
day-to-day supervision and control of the CONTRACTOR'S employees shall be solely the responsibility of the 
CONTRACTOR. 

 
B. If the apparent Successful Bidder declines to make such a substitution, the OWNER may award the contract to the 

next lowest Bidder that proposes to use acceptable Sub-CONTRACTORs, Suppliers, and other persons, and 
organizations.  The declining to make requested substitutions will not constitute grounds for sacrificing the Bid 
security of any Bidder.  Any Sub-CONTRACTOR, Supplier, other person, or organization listed and to whom the 
OWNER or A&E does not make written objection prior to the giving of the Notice of Award will be deemed 
acceptable to the OWNER and A&E. 

 
C. By submitting the List of Sub-CONTRACTORs as provided for herein, the Bidder is indicating that the Bidder is 

confident that each Sub-CONTRACTOR listed has: 
 

1. Sufficient financial capability, physical plant, and personnel to perform its duties under the contract. 
 

2. Successfully provided similar work on at least three (3) recent occasions. 
 

3. Stated or attached a list of the names of manufacturers whose products it will supply. 
 
6. SUBSTITUTE MATERIAL AND EQUIPMENT: The Contract, if awarded, will be on the basis of material and 

equipment described in the Drawings or specified in the Specifications without consideration of possible substitute or 
"or-equal" items.  Whenever it is indicated in the Drawings or specified in the Specifications that a substitute or "or-
equal" item of material or equipment may be furnished or used by the CONTRACTOR if acceptable to the A&E, the 
A&E shall not review substitute or "or-equal" items until after the "effective date of the Agreement". 

 

 

END OF SECTION 
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VENDOR DATA SHEET 

 
Note: The following information is required as part of your response to this solicitation.  Failure to complete and 

provide this sheet may result in finding your bid nonresponsive. 

 
1. Qualification: The vendor must have the capability and capacity in all respects to satisfy fully all of the contractual 

requirements. 
 

2. Vendor’s Primary Contact: 
 
 Name:   Phone:   
  

Email:   Fax:   
 

3. Years in Business: Indicate the length of time you have been in business providing this type of good or service: 
 Years  Months 

 

4. Vendor Information: eVA Vendor ID   
 
5. Indicate below a listing of at least three (3) recent accounts, either commercial or governmental, that your 

company has been awarded of similar nature, size, and complexity.  

 

Company:   Contact:  

 
Phone: (       )  Fax: (       ) 

 
Project:  

 
Dates of Service:   $ Value:  

 
 
Company:   Contact:  

 
Phone: (       )  Fax: (       ) 

 
Project:  

 
Dates of Service:   $ Value:  

 
 
Company:   Contact:  

 
Phone: (       )  Fax: (       ) 

 
Project:  

 
Dates of Service:   $ Value:  
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STATE CORPORATION COMMISSION FORM 

 
Virginia State Corporation Commission Registration Information - The bidder: 

 

 
S is a corporation or other business entity with the following SCC identification number: ____________  
 
-OR- 

 

S is not a corporation, limited liability company, limited partnership, registered limited liability partnership, or business 
trust  
 
-OR- 

 

S is an out-of-state business entity that does not regularly and continuously maintain as part of its ordinary and customary 
business any employees, agents, offices, facilities, or inventories in Virginia (not counting any employees or agents in 
Virginia who merely solicit orders that require acceptance outside Virginia before they become contracts, and not counting 
any incidental presence of the bidder in Virginia that is needed in order to assemble, maintain, and repair goods in 
accordance with the contracts by which such goods were sold and shipped into Virginia from bidder’s out-of-state location) 
 
-OR- 

 

S is an out-of-state business entity that is including with this bid an opinion of legal counsel which accurately and 
completely discloses the undersigned bidder’s current contacts with Virginia and describes why those contacts do not 
constitute the transaction of business in Virginia within the meaning of § 13.1-757 or other similar provisions in Titles 13.1 
or 50 of the Code of Virginia. 
 

 

 

**NOTE** >> Check the following box if you have not completed any of the foregoing options but currently have pending 
before the SCC an application for authority to transact business in the Commonwealth of Virginia and wish to be considered 
for a waiver to allow you to submit the SCC identification number after the due date for bids (the County reserves the right 
to determine in its sole discretion whether to allow such waiver): S 
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CONTRACTOR CERTIFICATION RELATING TO BACKGROUND CHECKS 
 

ESSEX COUNTY PUBLIC SCHOOLS 
 

PURSUANT TO CODE OF VIRGINIA § 22.1-296.1 
 

 

I,  , certify to the Essex County School Board that no 

representative or employee who will provide services under this contract, and who will have direct contact 

with students on school property during regular school hours or during school-sponsored activities, has been 

convicted of a violent felony set forth in the definition of barrier crime in subsection A of § 19.2-392.02;  any 

offense involving the sexual molestation or physical or sexual abuse or rape of a child; or any crime of moral 

turpitude. 

I understand that I can be found guilty of a Class 1 misdemeanor for making a materially false statement 

in this Certification of Contractor and that a conviction for making a materially false statement in this 

Certification of Contractor shall be grounds for the revocation of my firm or business’s contract with the Essex 

County School Board. 

 

   

Date  Signature 

 
 

  

  Title 

   
 

  Company Name 
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BID FORM 

 

TRACK REFURBISHMENT 

ESSEX HIGH SCHOOL 

833 HIGH SCHOOL CIRCLE, TAPPAHANNOCK, VA 22560 

BID # ECPS-040122 

ESSEX COUNTY PUBLIC SCHOOL BOARD (“OWNER”) 

  

Any notation on the exterior of the envelope purporting to alter, amend, modify or revise the bid contained within the 
envelope shall be of no effect and shall be disregarded. Complete this Bid Form in blue or black ink or by typewriter. 
Discrepancies in the multiplications of units of work and the unit prices will be resolved in favor of the correct 
multiplication of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum 
thereof will be resolved in favor of the correct sum. 

 

BASE BID PRICE: The Base Bid Price includes all Work required by and in strict accordance with the Bid Documents 
for this Project, for the Lump Sum of: 

 
  ________________________________________________________________________________Dollars 
 

($________________________________________________________________________________) (Figures only) 
 

 
UNIT PRICE ALLOWANCE: The unit price allowance includes 200 c.y. for excavation of material, where authorized 
or directed, below or in addition to the levels required for the Work. Dispose of excavated material in a legal manner off-
site. Backfill with imported structural fill material compacted per specifications. Credit or additions to the Contract Price 
for actual quantities removed and replaced (based on volume of material cut) shall be made per the Unit Prices contained 
in the Bid Form. Include in the unit price the cost of quantity verification by a Surveyor Licensed in the Commonwealth 
of Virginia. 

  200 c.y. @ _________Dollars/c.y. = _________Dollars 
 

TOTAL BID PRICE: The Total Bid Price is the sum of the Base Bid Price and Unit Price Allowance: 

 
  ________________________________________________________________________________Dollars 
 

($________________________________________________________________________________) (Figures only) 
 

 

Time for Completion: The anticipated award date for this project is April 29, 2022 after receipt of the Performance and 
Payment Bonds, signing of contracts, and issuance of Purchase Order. The Notice to Proceed will come from the Owner 
and A&E firm. 
 
Anticipated Start Date:  May 2, 2022    

Substantial Completion Date: August 18, 2022 or within 108 days after the Notice to Proceed   

Final Completion Date:  August 25, 2022  or within 115 days after Notice to Proceed 

 

The Contractor, in preparing and submitting their bid, is required to take into consideration normal weather 

conditions. The Owner will not pay additional compensation to the Contractor because of adverse weather 

conditions; however, the Owner will consider an extension of time for abnormal weather as indicated in the A201 

2017 Amended General Conditions.  

 

The Bidder certified that he has not combined, conspired, or agreed to intentionally rig, alter, or otherwise manipulate, or 
to cause to be rigged, altered, or otherwise manipulated this bid for the purpose of allocating purchases or sales to or 
among persons, raising, or otherwise fixing the prices of the goods or services, or excluding other persons from dealing 
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with Essex County. I certify that I am a Registered Contractor in compliance with the Virginia Contractor’s Registration 
Law, Title 54.1, Chapter 11 Code of Virginia. 

 

Licensed Class  Virginia Contractor No.  _____________________________________ 

 

Valid until  (Date) Classifications ______________________________ 

 

I certify that the firm signing this bid and registered under that name is legally qualified, as determined by the 
Commonwealth of Virginia, Department of Professional and Occupational Regulation, Virginia Board for Contractors, 
in granting the registration, to perform the scope of work included in this bid. 

 

Having carefully examined the site, and all of the Bidding and Contract Documents, and in compliance with the “Invitation 
to Bid,” the undersigned proposes to provide all labor, materials, supplies, equipment, services, and perform all Work 
necessary for the construction of this Project in accordance with the Bid Documents, dated April 1, 2022, prepared by 
Timmons Group. The bidder hereby certifies that he will comply with all provisions of the Virginia Public Procurement Act 
and with the laws and regulations of Essex County. My signature certifies that this firm or individual has no business or 
personal relationships with any other companies or persons that could be considered as a conflict of interest or potential 
conflict of interest to the County of ESSEX, including the School Board, and that there are no principals, officers, agents, 
employees, or representatives of this firm that have any business or personal relationships with any other companies or 
person that could be considered as a conflict of interest or a potential conflict of interest to the County of ESSEX, including 
the School Board, pertaining to any and all work or services to be performed as a result of this request and any resulting 
contract with the County of ESSEX or the School Board. The undersigned agrees to bear full cost of maintaining the work 
until final acceptance of the work is approved as provided by the Contract. 

 

NAME AND ADDRESS OF FIRM: 
 

   Date:  

   By: 
 

   Name: 
Signature in Ink 

   Title: 
Please Print 

 eVA Vendor ID    Telephone No.  

E-mail 
Address:   FAX No.  

 

RECEIPT OF ADDENDA 

We acknowledge the receipt of the following Addenda: 
 

Addendum No.   , dated    

Addendum No.   , dated    

Addendum No.   , dated    

Addendum No.   , dated    

 

END OF BID FORM 
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PREBID QUESTION FORM 

(Use separate form for each question submitted) 
 

DATE: _______________________ 
 

PROJECT: Track Refurbishment Essex High School BID # ECPS-040122 
 
The following question concerns Drawing Sheet (number) ________________________: 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

________________________________________________________________________________________ 

 

The following question concerns Specification Section (number) ______________________, page _____________, 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

________________________________________________________________________________________ 

 
All responses to questions will be made by Addendum. 
 
Questions submitted by: 
 
________________________________________________  ___________________________________ 
Name        Organization 
 
________________________________________________  ___________________________________ 
Telephone No.       Fax Number 
 
Email Form to both: 
 
   Steve Raugh 
   Timmons Group 
   steve.raugh@timmons.com 
 

Dr. Harry R. Thomas, III 
   Essex County Public Schools 
   hthomas@essex.k12.va.us 
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 SAMPLE FORMS SF - 1 

 

SAMPLE FORMS 

 

PART 1 - GENERAL 
 
The Bid Form may be reproduced in exact detail. 
 
The AIA Documents normally required, though not necessarily all-inclusive, are not included in the 
project manual, but are listed below for your information. These Documents may be reviewed at the 
Architect’s Office; supplies for your use may be obtained through various retail outlets. In all cases, the 
latest edition of the document will be used. 
 
AIA Doc. No.  Title 
 
A101   Standard Form of Agreement Between Owner and Contractor 
A201   General Conditions of the Contract for Construction 
A305   Contractor Qualification Statement 
A310   Bid Bond 
A312   Performance Bond and Labor and Material Payment Bond 
A701    Instruction to Bidders 
G701   Change Order 
G702, G703  Application and Certificate for Payment, and Continuation Sheet(s) 
G704   Certificate of Substantial Completion 
G706   Contractor’s Affidavit of Payment of Debts and Claims 
G706A   Contractor’s Affidavit of Release of Liens 
G707   Consent of Surety to Final Payment 
G709   Proposal Request 
 
Establish standard forms acceptable to Architect and Owner for project administrative functions at Pre-
Construction Conference. 
 
END OF SAMPLE FORMS 



























































































































































































































Name and address of Contractor 

 

 

Subcontractor and Material Supplier 

Affidavit for Partial Payment 

 

 

Whereas, ______________________, Subcontractor, did enter into a contract with 

________________ (Name of Contractor), to make certain improvements and/or supply certain 

materials to the project described herein, and whereas, the undersigned has deposed under oath, and 

said he/she is an authorized representative of the Subcontractor and that Subcontractor has 

performed its contract through ______________ (date of work) and that the following is true and 

correct. 

 

Check Date: _____________ 

The undersigned acknowledges having received payment of   $_____________ (amount of 

Payment) from __________________ (name of contractor) in payment (less retainage) of work 

performed for Materials, Equipment and/or Labor by the undersigned, delivered or furnished to or 

performed at  _____________________________________ (name of Project). 

 

The undersigned further says that all lienors contracting directly or indirectly employed by the 

Subcontractor on or in connection with said improvements, or under or in connection with said 

contract have been paid in full for all labor, materials and/or equipment on the project for which the 

Subcontractor has been previously paid by  ________________________ (Name of contractor), 

including the payments received preceding the current request for payment.  It is understood by the 

undersigned that this is a Waiver and Release of Lien, which the undersigned has against the 

property, premises and project described herein, to the extent of payment received to date. 

 

 

 

 

___________________________    ______________________________ 

           Notary Public                         Subcontractor 

 

 

___________________________    By____________________________ 

 

 

        _______________________________ 

          Title 
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SECTION 010200 — GENERAL SITEWORK REQUIREMENTS 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section.  

1.2 TRAFFIC 

A. Construction access shall be limited to one route as defined by Owner.  

1.3 SUBMITTALS 

A. Site photographs of all existing features to be impacted by construction, including, but not limited 

to, curbing, sidewalks, lawn areas, light poles.  Photographs shall be taken prior to the 

commencement of construction and shall represent the existing site conditions.  

B. For those submittals, close-out documents and O&M manuals requiring review by the Architect’s 

consultants, Contractor shall ship such documents directly to the consultant, while sending a copy 

of the transmittal to the Architect.  

1.4 CORRELATION OF CONSTRUCTION DOCUMENTS 

A. Review construction documents thoroughly prior to the start of construction.  

B. Report any conflict or discrepancy discovered in the Construction Documents to the Architect 

prior to the start of construction.  

C. Report any conflict or discrepancy discovered between the Construction Documents and state and 

local governmental regulations to the Architect prior to the start of construction.  

1.5 PROJECT CONDITIONS 

A. The conditions existing at the time of inspection for bidding purposes will be maintained by the 

Owner to the extent practical.  However, minor variations may occur due to the natural 

occurrences prior to the start of work.  

B. Call “Miss Utility” prior to the start of demolition work requiring excavation for assistance in the 

location of existing underground utilities.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION  

3.1 PROJECT CLEANUP 

A. Clean site as construction progresses. Do not allow trash or other waste materials to accumulate.  

B. Prior to requesting the punch-list inspection, clean the site to the following requirements: 
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1. Power wash all walks and pavements.  

2. The remainder of the site shall be broom clean.  

3. Remove all trash and debris.  

3.2 EXISTING FACILITIES 

A. Preserve existing signs, markers, guardrails and fences in their original condition unless written 

permission is obtained for their removal and replacement.  

B. Replace damaged items at no additional cost to the Contract.  

END OF SECTION 010200 
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SECTION 011000 — SUMMARY 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 

2. Type of the Contract. 

3. Project Completion Schedule. 

4. Use of premises. 

5. Owner’s occupancy requirements. 

6. Work restrictions.  

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification: Track Refurbishment —Essex High School, Architect’s Project Number 

49566. 

1. Project Locations:  833 High School Circle, Tappahannock, VA 22560. 

2. Owner: Essex County Public Schools; Representative: Dr. Harry R. Thomas III 

B. Civil Engineer: Timmons Group of Richmond, Virginia; Steve Raugh 

C. This project consists of regrading the existing cinder track, installing storm drain system, pave 3” 

of asphalt (in 2 - 1.5” lifts), and installation of new rubberized track surface and lines. Includes 

high jump area, two runways, and two sand pits. All disturbed areas inside the track shall be re-

sodded with like grass material. All disturbed areas outside the track shall be seeded and stabilized 

with straw matting until grass has matured.    

D. During the construction period, the Contractor will be responsible for the maintenance and proper 

operation of facilities which the Contractor alters, connects to, or damages as a result of project 

work.  

E. Use of Professional Seals on Bidding, Procurement, and Contract Documents: for the purposes 

of this paragraph, the term “Regulant” refers to the individual who signs and seals parts of the 

Contract Documents (e.g. the Drawings and Specifications).  Certain information has been 

excerpted verbatim from a source or sources (e.g., UL Assemblies, SMACNA details, IBC code 

text) which was considered or used by Regulant in preparing parts of the Contract Documents, as 

follows:  

1. The excerpted information was neither prepared under the direct control nor personal 
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supervision nor created by the Regulant, as it was prepared by the source and owner of the 

excerpted information.  

2. For purposes of bidding, procuring, and performance of the Work, and in any event of 

conflicts or ambiguities between the excerpted information in the Contract Documents and 

the requirements of applicable codes and standards, provide the better quality or greater 

quantity of Work which, at a minimum, complies with the requirements of the applicable 

codes and standards.  

3. Advise Architect immediately upon becoming aware of requirements of the Work which 

are not consistent with the requirements of the excerpted information. 

4. Attribution is acknowledged for information obtained and included herein verbatim from 

other source or sources.  

5. Regulant has taken into consideration and used certain excerpted information from other 

sources which are applicable to the Contract Documents, and the Regulant indicates by its 

seal that it is assuming responsibility for its services in use and application of the excerpted 

information to the requirements of Work, but not for the excerpted information itself which 

was prepared by others.  Regulant does not indicate by its seal that it is responsible for use 

or application of other information in such source or sources which was not included 

herein.  

1.4 TYPE OF CONTRACT 

A. This project will be constructed under a single prime contract.  

1.5 PROJECT COMPLETION SCHEDULE AND WORK SEQUENCE 

A. Contractor shall provide the Owner with a schedule of work prior to commencing any 

construction.  

B. The Contractor shall not interfere with the operation of equipment and services in those areas of 

the facility where work is not scheduled and where the Owner, students, employees and others 

occupy the facility, facilities and/or site.  

C. Notice to Proceed will be issued by Owner on or before May 2, 2022.  Construction activities 

cannot begin until this date.  

D. Construction Contract Project Substantial Completion and a Certificate of Occupancy shall be 

obtained by August 18, 2022. 

E. Final Complete shall be obtained by August 25, 2022. 

F. Contractor shall submit Certificates of Insurance to the Owner within 2 weeks of Notice of Award.  

Failure to submit Certificates of Insurance within this 2-week period will not be considered for 

extensions of Contract Time.  

1.6 USE OF PREMISES 

A. Contractor Use of Premises and Partial Owner Occupancy: Contractor shall have limited use of 

the premises for construction operations. Owner will occupy the premises during entire 

construction period, with the exception of areas under construction. Cooperate with Owner during 
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construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so 

as not to interfere with Owner’s operations.  

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  

2. Do not close or obstruct walkways, corridors, or other occupied or used facilities without 

written permission from Owner and authorities having jurisdiction.  

3. Provide not less than 72 hours’ notice to Owner of activities that will affect Owner’s 

operations.  

B. Use of cranes in vicinity of occupied school areas is not permitted during school hours.  

1.7 OWNER’S OCCUPANCY REQUIREMENTS 

A. The Owner will occupy the site and all facilities located at the site during the entire period of 

construction.  The Contractor shall cooperate fully with the Owner and any of his representatives 

during construction operations to minimize conflicts and to facilitate the Owner’s usage of the 

facilities.   The Contractor shall perform the work so as not to interfere with the Owner’s usage, 

class schedules, and any other facility operations.  

1.8 WORK RESTRICTIONS 

A. On-Site Work Hours are unrestricted.  

1.9 EXAMINATION OF SITE 

A. Bidders are required to visit the site, compare the Drawings and specifications with existing 

conditions and inform themselves of all conditions. Failure to visit the site and examine the 

existing conditions in relation to the Work to be performed will in no way relieve the Contractor 

from necessity of furnishing any materials or performing any Work that may be required to 

complete Work in accordance with Drawings and specifications without any additional cost to 

the Owner. The Contractor will be responsible for demolition of all existing utilities and site 

elements necessary to provide finished product as indicated by the Contract Documents.  

B. The Contractor shall be responsible for locating, determining, and clearly identifying (marking) 

all existing underground utilities.  The Contractor shall contact “Miss Utility” at 1-800-532-7001 

prior to any digging work to identify and mark any underground utilities. The Contractor shall 

commission an independent utility locator to determine the exact location of all utilities before 

commencing Work and agree to be fully responsible for any and all damages which might be 

occasioned by the Contractor’s failure to fully and exactly locate and preserve any and all 

underground utilities.  

C. Any relocations of existing utilities for the convenience of the Contractor shall be at no additional 

cost to the Owner.  

D. The Contractor shall not damage utilities. Damage caused to utilities by the Contractor shall be 

repaired and the facilities restored to their original conditions at no additional cost to the Owner.  

E. The Contractor shall be responsible for filing all requests with public utility corporations, 

jurisdictional agencies, or other Owners to make all adjustments to public utility fixtures.  
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1.10 MISCELLANEOUS PROVISIONS 

A. Use, consumption, and/or possession of any controlled substance, substances consider to be 

illegal, and alcohol are strictly prohibited on school property.  

B. The entire school site, including construction areas, are no tobacco zones. Use of tobacco products 

and/or cigarette smoking are strictly prohibited on school property.  

C. Use or possession of weapons, firearms, or archery equipment of any types, including those 

intended for hunting, are strictly prohibited on school property.  

D. Use of vulgar, suggestive, or abusive language and/or gestures are strictly prohibited on school 

property.  

E. Contractor shall provide identity badges that must be visibly worn at all times by each 

construction worker while on school property.   

F. Contractor and construction workers shall not consult with school personnel regarding any issue 

of a construction nature, except in emergency situations and as necessary for safely scheduling 

school activities.  

G. Fraternization between Contractor or construction workers and school staff or students is strictly 

prohibited on school property.  

H. Use of school restrooms is strictly prohibited.  

I. Use of, eating from, or dining in school cafeterias are strictly prohibited in an occupied school 

facility.  

J. Use of school dumpsters for construction debris and trash is strictly prohibited.  

K. Use of radios, stereos, compact disc players, and/or other noise producing equipment may be 

deemed unacceptable in occupied school facilities if they are disruptive to the educational 

environment.  

1.11 ACBM MATERIALS AND CERTIFICATION 

A. All new materials provided by this Contract shall be free from all new asbestos-containing 

building materials. The Contractor shall submit certification at the completion of the Project that 

no asbestos-containing materials have been used in the construction.  

1.12 LEAD-BASED PAINT MATERIALS AND CERTIFICATION 

A. The Work shall be free from all new lead-containing building materials. Contractor shall submit 

certification at the completion of the Project that the Project is free from all new lead-containing 

building materials.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

END OF SECTION 011000 



TRACK REFURBISHMENT 

ESSEX HIGH SCHOOL 

TAPPAHANNOCK COUNTY, VIRGINIA 

APN 49566 

 
 

 SITEWORK ALLOWANCES 01 2110 - 1 

SECTION 01 2110 – SITEWORK ALLOWANCES 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section. 

 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements regarding allowances associated 

with sitework. 

B. This Section includes the following unit price allowances: 

1. Additional Excavation 

 

PART 2 – PRODUCTS (Not Applicable) 

 

PART 3 - EXECUTION 

 

3.1 SCHEDULE OF UNIT PRICE ALLOWANCES 

A. Additional Excavation 

1. Provide in the Base Bid an allowance of 200 c.y. for excavation of material, where authorized 

or directed, below or in addition to the levels required for the Work. Dispose of excavated 

material in a legal manner off-site. Backfill with imported structural fill material compacted 

per specifications. Credit or additions to the Contract Price for actual quantities removed and 

replaced (based on volume of material cut) shall be made per the Unit Prices contained in the 

Bid Form. Include in the unit price the cost of quantity verification by a Surveyor Licensed in 

the Commonwealth of Virginia. 

 

3.2 ADMINISTRATION OF SITEWORK UNIT PRICE ALLOWANCES 

A. Unit Prices for each allowance shall be given on the Bid Form. 

1. The Owner reserves the right to negotiate said Unit Prices prior to the award of Contract. 

B. Allowances required by this Section shall be included in the Base Bid amount. 

C. Allowances required by this Section shall be indicated on the Schedule of Values and shall be 

determined by multiplying the quantity indicated by the unit price given on the Bid Form. 

D. Submit invoices or surveyor’s certificate, as required, with pay requests that involve the Unit Price 

Allowances. 
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E. Credit unused amount of Unit Price Allowance (if any) to Owner by Change Order at Project 

Closeout. 

 

END OF SECTION 01 2110 
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SECTION 012500 – SUBSTITUTION PROCEDURES 

PART 1 – GENERAL 

1.1 RELATED DOCUMENT  

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this section. 

1.2 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents and proposed by Contractor.    

1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed 

Project conditions, such as unavailability of product, regulatory changes, or unavailability 

of required warranty terms.  

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 

required in order to meet other Project requirements but may offer advantage to Contractor 

or Owner.  

1.3 SUBMITTALS 

A. Substitution Requests: Contractor shall use the PRE-BID QUESTION FORM for all substitutions 

to be considered. Requests shall be made in writing no later than 2:00 PM March 22, 2022 and 

responses will be provided by March 24, 2022. Requests shall be submitted to Owner and the 

A&E in writing. 

1. Failure to submit the form, or a fully completed form, shall result in the rejection of the 

proposed substitution; and the form shall also include:  

a. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors, which will be necessary to accommodate proposed substitution.   

b. Detailed comparison of significant qualities of proposed substitution with those of 

the Work specified. Include annotated copy of applicable specification section. 

Significant qualities may include attributes such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated. Indicate deviations, if any, from the work 

specified.  

c. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures.  

d. Samples, where applicable or requested.  

e. Certificates and qualification data, where applicable or requested.  

f. List of similar installations for completed projects with project names and addresses 

and names and addresses of architects and owners.  
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g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated.  

h. Detailed comparison of Contractor’s construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 

Contract Time. If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer’s 

letterhead, stating date of receipt of purchase order, lack of availability, or delays in 

delivery.  

i. Cost information, including a proposal of change, if any, in the Contract Sum. 

j. Contractor’s certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 

with related materials, and is appropriate for applications indicated.  

k. Contractor’s waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results.  

2. If the proposed substitution is found to be acceptable to the Architect, the request will be 

forwarded to the Owner for its approval.  

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions:   Investigate and document compatibility of proposed substitution 

with related products and materials. Engage qualified testing agency to perform compatibility 

tests recommended by manufacturers.  

1.5 PROCEDURES 

A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved 

substitutions.  

PART 2 – PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests within the time period described above.  

1. Conditions:  Architect will consider Contractor’s request for substitution when all of the 

following conditions are satisfied. If all of the following conditions are not satisfied, 

Architect will return requests without action, except to record noncompliance with these 

requirements:  

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results.  

b. Substitution request is fully documented and properly submitted.  

c. Requested substitution will not adversely affect Contractor’s construction schedule.  

d. Requested substitution has received necessary approvals of authorities having 

jurisdiction.  
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e. Requested substitution is compatible with other portions of the Work. 

f. Requested substitution has been coordinated with other portions of the Work.  

g. Requested substitution provides specified warranty.  

h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved.  

B. Substitutions for Convenience:   Submit requests within the time period described above.  

1. Conditions: Architect will consider Contractor’s requests for substitution when all of the 

following conditions are satisfied. If all of the following conditions are not satisfied, 

Architect will return requests without action, except to record noncompliance with these 

requirements:  

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities 

Owner must assume.  

1) Owners additional responsibilities may include compensation to Architect for 

redesign and evaluation services, increased cost of other construction by 

Owner, and similar considerations.  

b. Requested substitution does not require extensive revisions to the Contract 

Documents.  

c. Requested substitution is consistent with the Contract Documents and will produce 

indicated results.  

d. Substitution request is fully documented and properly submitted.  

e. Requested substitution will not adversely affect Contractor’s construction schedule.  

f. Requested substitution has received necessary approvals of authorities having 

jurisdiction.  

g. Requested substitution is compatible with other portions of the Work. 

h. Requested substitution has been coordinated with other portions of the Work. 

i. Requested substitution provides specified warranty.  

j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved.  

PART 3 – EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012900 – PAYMENT PROCEDURES 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 

process Applications for Payment.  

B. Related Sections: 

1. Division 01 Section “Construction Progress Documentation” for administrative 

requirements governing preparation and submittal of Contractor’s construction schedule.  

2. Division 01 Section “Submittal Procedures” for administrative requirements governing the 

preparation and submittal of the submittal schedule.  

1.3 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the values with preparation of Contractor’s construction 

schedule.  

B. Submit the schedule of values to Architect at earliest possible date but no later than seven days 

before the date scheduled for submittal of initial Applications for Payment.  

C. Format and Content: Use the Project Manual table of contents as a guide to establish line items 

for the schedule of values. Provide at least one line item for each Specification Section.  

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location.  

b. Name of Architect.  

c. Architect’s project number.  

d. Contractor’s name and address.  

e. Date of submittal.  

2. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division.  

b. Description of the Work.  

c. Name of subcontractor.  
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d. Name of manufacturer or fabricator.  

e. Name of supplier.  

f. Change Orders (numbers) that affect value.  

g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent.  

1) Labor. 

2) Materials.  

3) Equipment.  

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 

Manual table of contents. Provide multiple line items for principal subcontract amounts in 

excess of five percent of Contract Sum or as appropriate.  

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.  

5. Provide separate line items in the schedule of values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work.  

6. Each item in the schedule of values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item.  

a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the schedule of values 

or distributed as general overhead expense, at Contractor’s option.  

7. Schedule Updating: Update and resubmit the schedule of values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum.  

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Architect and paid for by Owner.  

B. Payment Application Times:  Contractor shall submit application for payment at regularly 

scheduled pay meetings as established at the Pre-Construction Conference.  The period covered 

by each Application for Payment shall be clarified at the Pre-Construction Conference.  

C. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form 

for Applications for Payment.  

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 

applications without action.  

1. Entries shall match data on the schedule of values and Contractor’s construction schedule. 

Use updated schedules if revisions were made.  

2. Include amounts for work completed following previous Application for Payment, whether 
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or not payment has been received.  Include only amounts for work completed at time of 

Application for Payment.  

3. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application.  

4. Indicate separate amounts for work being carried out under Owner-requested project 

acceleration.  

E. Stored Materials: No payment will be made for materials stored off-site.  

F. Transmittal:  Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 

lien and similar attachments if required.  

G. Initial Application for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following:  

1. List of subcontractors.  

2. Schedule of values.  

3. Contractor’s construction schedule (preliminary, if not final).  

4. Products list (preliminary, if not final).  

5. Submittal schedule (preliminary, if not final).  

6. List of Contractor’s staff assignments.  

7. List of Contractor’s principal consultants.  

8. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work.  

9. Initial progress report.  

10. Report of pre-construction conference.  

11. Certificates of insurance and insurance policies.  

12. Performance and payment bonds.  

13. Data needed to acquire Owner’s insurance.  

H. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion for portion of 

the Work claimed as substantially complete.  

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of the changes to the Contract Sum.  

2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work.  

I. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited to, the 

following:  
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1. Evidence of completion of Project closeout requirements.  

2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid.  

3. Updated final statement, accounting for final changes to the Contract Sum.  

4. AIA Document G706, “Contractor’s Affidavit of Payment of Debts and Claims”.  

5. AIA Document G707, “Consent of Surety to Final Payment”.  

6. Evidence that claims have been settled.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used).  

END OF SECTION 012900 
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SECTION 013100 — PROJECT MANAGEMENT AND COORDINATION 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. General coordination procedures.  

2. Requests for Information (RFIs).  

3. Project meetings.  

B. Related Requirements:  

1. Section 013200 “Construction Progress Documentation” for preparing and submitting 

Contractor’s construction schedule.  

2. Section 017300 “Execution” for procedures for coordinating general installation and field-

engineering services, including establishment of benchmarks and control points.  

3. Section 017700 “Closeout Procedures” for coordinating closeout of the Contract.  

1.3 DEFINITIONS 

A. RFI: Request from Owner, Architect, or Contractor seeking information required by or 

clarifications of the Contract Documents.  

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form:  

1. Name, address, and telephone number of entity performing subcontract or supplying 

products.  

2. Number and title of related Specification Section(s) covered by subcontract.  

3. Drawing number and detail references, as appropriate, covered by subcontract.  

B. Key Personnel Names: Within 10 days of starting construction operations, submit a list of key 

personnel assignments, including superintendent and other personnel in attendance at Project site. 

Identify individuals and their duties and responsibilities; list addresses and telephone numbers, 

including home, office, and cellular telephone numbers and email addresses. Provide names, 

addresses, and telephone numbers of individuals assigned as alternates in the absence of 
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individuals assigned to Project.  

1.5 REQUESTS FOR INFORMATION (RFIs):     

A. General:  Immediately on discovery of the need for additional information or interpretation of the 

Contract Documents, Contractor shall prepare and submit an RFI in the form specified.  

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor 

with no response.  

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor’s work 

or work of subcontractors.  

B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following:  

1. Project name.  

2. Project number.  

3. Date.   

4. Name of Contractor.  

5. Name of Architect.  

6. RFI number, numbered sequentially.  

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate.  

9. Drawing number and detail references, as appropriate.  

10. Field dimensions and conditions, as appropriate.  

11. Contractor’s suggested resolution. If Contractor’s suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI.   

12. Contractor’s signature.  

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation.  

a. Include dimensions, thicknesses, structural grid references, and details of affected 

materials, assemblies, and attachments on attached sketches.  

14. RFI forms: Software-generated form with substantially the same content as indicated 

above, acceptable to Architect.  

15. Attachments shall be electronic files in Adobe Acrobat PDF format.  

C.  Architect’s Action: Architect will review each RFI, determine action required, and respond. 

Allow seven working days for Architect’s response for each RFI. RFI’s received by Architect 

after 1:00 p.m. will be considered as received the following working day.  

1. The following Contractor-generated RFI’s will be returned without action:  
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a. Requests for approval of submittals.  

b. Requests for approval of substitutions.  

c. Requests for approval of Contractor’ s means and methods.  

d. Requests for coordination information already indicated in the Contract Documents.   

e. Requests for adjustments in the Contract Time or the Contract Sum.  

f. Requests for interpretation of Architect’s actions on submittals.  

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect’s action may include a request for additional information, in which case 

Architect’s time for response will date from time of receipt of additional information.   

3. Architect’s action on RFIs that may result in a change to the Contract Time or the Contract 

Sum may be eligible for Contractor to submit Change Proposal according to conditions of 

the Contract. 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 

Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 

response.  

D. RFI log: Prepare, maintain, and submit a tabular log of RFI organized by the RFI number. Submit 

log at intervals as established. Include the following:  

1. Project name.  

2. Name and address of Contractor.  

3. Name and address of Architect. 

4. RFI number including RFIs that were returned without action or withdrawn.  

5. RFI description. 

6. Date the RFI was submitted.  

7. Date Architect’s response was received.  

E. On receipt of Architect’s action, update the RFI log and immediately distribute the RFI response 

to affected parties. Review response and notify Architect within seven days if Contractor 

disagrees with response.  

1. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate.  

1.6 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 

indicated.   

1. Attendees: Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting. Notify Owner and Architect of scheduled 

meeting dates and times.  

2. Agenda:  The Architect will prepare the meeting agenda and distribute it to all invited 
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attendees.  

3. Minutes: The Architect will record significant discussions and agreements achieved. 

Within 7 days of the meeting the Architect will distribute the meeting minutes to the 

Owner, the Architect’s consultants, and to the Contractor for distribution to his personnel 

and attending major subcontractors, manufacturers, suppliers and other concerned parties.  

B. Pre-construction Conference:  Schedule a pre-construction conference before starting 

construction, at a time convenient to Owner and Architect, but no later than 15 days after 

execution of the Agreement. Hold the conference at Project site or another convenient location. 

The Architect shall conduct the meeting to review responsibilities and personnel assignments.  

1. Conduct the conference to review responsibilities and personnel assignments.  

2. Attendees: Authorized representatives of Owner Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 

parties shall attend the conference. Participants at the conference shall be familiar with 

Project and authorized to conclude matters relating to the Work.  

3. Agenda: Discuss items of significance that could affect progress, including the following:  

a. Tentative construction schedules.  

b. Phasing.  

c. Critical work sequencing and long-lead items.  

d. Designation of key personnel and their duties.  

e. Lines of communications. 

f. Procedures for processing field decisions and Change Orders.  

g. Procedures for RFIs.  

h. Procedures for testing and inspecting. 

i. Procedures for processing Applications for Payment.  

j. Distribution of the Contract Documents.  

k. Submittal procedures.  

l. Preparation of record documents.  

m. Use of the premises and existing building.  

n. Work restrictions.  

o. Working hours.  

p. Owner’s occupancy requirements.  

q. Responsibility for temporary facilities and controls.  

r. Procedures for disruption and shutdowns.  

s. Construction waste management.  

t. Parking availability.  
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u. Office, work, and storage areas.  

v. Equipment deliveries and priorities.  

w. First aid.  

x. Security. 

y. Progress cleaning.  

4. Minutes: Architect will record and Contractor will distribute meeting minutes, as noted.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 — CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Provisions of the Contract apply to this Section. 

1.2 SUBMITTALS (for information only; no action will be taken by the Architect) 

A. Submittal Schedule: Submit three copies of schedule.  Arrange the following information in a 

tabular format:  

1. Scheduled date for each submittal.  

2. Specification Section number and title.   

3. Submittal category (action or informational).  

4. Name of subcontractor.  

5. Description of the Work covered.  

6. Scheduled date for Architect’s final release or approval.  

B. Contractor’s Construction Schedule: Submit two opaque copies of initial schedule, large enough 

to show entire schedule for entire construction period.  

C. Daily Construction Reports: Submit two copies at monthly intervals.  

D. Field Condition Reports: Submit two copies at time of discovery of differing conditions.  

E. Special Reports: Submit two copies at time of unusual event.  

1.3 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of construction 

activities and with scheduling and reporting of separate contractors.  

B. Coordinate Contractor’s Construction Schedule with the Submittals Schedule, and other required 

schedules and reports.  

1. Secure time commitments for performing critical elements of the Work from parties 

involved.  

2. Coordinate each construction activity with other activities and schedule them in proper 

sequence.  

PART 2 – PRODUCTS  

2.1 SUBMITTAL SCHEDULE 

A. Preparation:   Submit a schedule of submittals, arranged in chronological order by dates required 

by Contractor’s Construction Schedule. Include time required for review, resubmittal, ordering, 
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manufacturing, fabrication, and delivery when establishing dates.  

1. Coordinate Submittals Schedule with Contractor’s Construction Schedule.  

2.2 CONTRACTOR’S CONSTRUCTION SCHEDULE (BAR CHART SCHEDULE) 

A. Submit a comprehensive, bar chart Contractor’s Construction Schedule within 15 days of date 

established for Commencement of the Work, the Notice of Award. Base schedule on the startup 

construction schedule and additional information received since the start of Project.  

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line.  

1. Use “one workday” as the unit of time. Include list of nonworking days and holidays 

incorporated into the schedule.  

C. Activities: Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically 

allowed by Architect.  

2. Procurement Activities: Include procurement process activities for long lead items and 

major items, requiring a cycle of more than 60 days, as separate activities in schedule. 

Procurement cycle activities include, but are not limited to, submittals, approvals, 

purchasing, fabrications, and delivery.  

3. Submittal Review Time: Include reasonable review periods and adequate time for 

resubmittals in the schedule.  Coordinate submittal review times in Contractor’s 

Construction Schedule with Submittals Schedule.  

4. Substantial Completion: Indicate completion of work activities in advance of the date 

established for Substantial Completion and include separate activities for Architect’s 

administrative procedures necessary for certification of Substantial Completion.  

D. Schedule Preparation and Constraints: Prepare a list of all activities required to complete the 

Work. Include constraints and work restrictions indicated in the Contract Documents and as 

follows in schedule and show how the sequence of the Work is affected.  

1. Activities and Work Restrictions: Indicate estimated time duration, sequence requirements, 

and relationship of each activity in relation to other activities.  

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including but 

not limited to, the Notice to Proceed (Commencement of the Work), Substantial Completion, and 

Final Completion.  

F. Submittal of the Final Construction Schedule by the Contractor certifies that the work will be 

prosecuted in accordance with the Schedule, subject to any change therein which is implemented 

in accordance with the Contract Documents.  

2.3 RECOVERY SCHEDULE 

A. Should the updated Construction Schedule show at any time during Contractor’s performance, in 

the sole opinion of the Owner, that the Contractor is fourteen (14) or more days behind schedule 

for any Specific Date, or should Contractor be required to undertake actions under the General 

Conditions hereof, the Contractor shall prepare a Recovery Schedule at no additional cost to the 
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Owner explaining and displaying how Contractor intends to reschedule the Work in order to 

regain compliance with the Construction Schedule during the immediate subsequent pay period.  

B. Recovery Schedule Requirements:  

1. The Contractor shall prepare and submit to the Owner a one-month maximum duration 

Recovery Schedule, which demonstrates how the progress of the Work will return to the 

approved Construction Schedule at the earliest possible time.  Prepare the Recovery 

Schedule to same level of detail as the Construction Schedule.  

2. Contractor shall advise the Owner of the effectiveness of the Recovery Schedule during 

the scheduled recovery time period.  At the conclusion of the one-month schedule recovery 

period, the Owner will direct the Contractor as follows: 

a. If Owner determines the Contractor is still behind schedule, Owner will direct the 

Contractor to prepare a Schedule Revision and comply with all of the requirements 

of a Schedule Revision as stated herein and the other requirements of the Contract 

Documents; provided, however, that nothing herein shall limit in any way the rights 

and remedies of the Owner as provided elsewhere in the Contract Documents.  

b. If the Owner determines the Contractor has successfully complied with provisions 

of the Recovery Schedule, the Owner will direct the Contractor to return to the use 

of the approved Construction Schedule.  

2.4 SCHEDULE REVISIONS 

A. Should Contractor desire to or be required under the Contract Documents to make modifications 

or changes in his method of operation, his sequence of Work or the durations of activities in the 

Construction Schedule, the Contractor shall do so in accordance with requirements of Contract 

Documents. Revisions to the improved Construction Schedule shall be identified by Contractor 

in writing and approved in writing by Owner prior to incorporation into the approved schedule.  

B. Revisions to Contractor’s Construction Schedule required under terms of this Section shall not 

modify the Contract Time or any Milestone Date and shall not modify or limit the Contractor’s 

obligations under this Contract.  

C. Submittal of any proposed schedule revisions by the Contractor certifies that he will prosecute 

the Work in accordance with the Schedule Revision, subject to any change therein which is 

implemented in accordance with the Contract Documents.  

2.5 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording, at a minimum, the 

following information concerning events at Project site: 

1. List of subcontractors at Project site.  

2. Approximate count of personnel at Project site.  

3. Equipment at Project site.  

4. Materials deliveries.  

5. High and low temperatures and general weather conditions.  
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6. Meetings and significant decisions.  

7. Unusual events (refer to special reports).  

8. Stoppages, delays, shortages, and losses.  

9. Orders and requests of authorities having jurisdiction.  

10. Change Orders received and implemented.  

11. Construction Change Directives received and implemented.  

12. Services connected and disconnected.  

13. Substantial Completions authorized.  

B. Field Condition Reports: Immediately on discovery of a difference between field conditions and 

the Contract Documents, prepare and submit a detailed report with a request for interpretation on 

CSI Form 13.2A or alternate form acceptable to Architect.  Include a detailed description of the 

differing conditions, together with recommendations for changing the Contract Documents.  

2.6 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute 

copies of report to parties affected by the occurrence.  

B. Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project 

site, whether or not related directly to the Work, prepare and submit a special report.  List chain 

of events, persons participating, response by Contractor’s personnel, evaluation of results or 

effects, and similar pertinent information.  Advise Owner in advance when these events are known 

or predictable.  

PART 3 – EXECUTION  

3.1 CONTRACTOR’S CONSTRUCTION SCHEDULE 

A. Contractor’s Construction Schedule Updating: At monthly intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one week in advance of the regularly 

scheduled monthly meeting designated for the review of the project schedule by the Architect.  

1. Revise schedule after each meeting or other activity where revisions have been recognized 

or made.  Issue updated schedule concurrently with the report of each such meeting.  

2. As the Work progresses, indicate Actual Start Dates, Actual Finish Dates and an accurate 

Completion Percentage for each activity.  

B. Distribution: Distribute copies of approved schedule to Architect, Owner, and additional parties 

determined by the Contractor.  

END OF SECTION 013200 
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SECTION 013300 — SUBMITTAL PROCEDURES 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specifications Sections, apply to this Section.   

1.2 SUMMARY 

A. This Section includes requirements for submittal schedule and administrative and procedural 

requirements for submitting Shop Drawings, Product Data, Samples and other submittals.  

B. Related Sections:  

1. Division 1 Section “Payment Procedures” for submitting Applications for Payment and the 

schedule of values.  

2. Division 1 Section “Construction Progress Documentation” for submitting schedules and 

reports, including Contractor’s construction schedule.  

3. Division 1 Section “Closeout Procedures” for submitting warranties, record documents, 

operation and maintenance manuals.  

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect’s 

responsive action. Submittals may be rejected for not complying with requirements.  

B. Informational Submittals: Written and graphic information and physical samples that do not 

require Architect’s responsive action.  

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used 

for representing documents in a device-independent and display resolution-independent fixed-

layout document format.  

1.4 ACTION SUBMITTALS 

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates 

required by construction schedule. Include time required for review, ordering, manufacturing, 

fabrication, and delivery when establishing dates. Include additional time required for making 

corrections or modifications to submittals noted by the Architect and additional time for handling 

and reviewing submittals required by those corrections.  

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 

Contractor’s construction schedule.  

2. Initial Submittal: Submit concurrently with start-up construction schedule. Include 

submittals required during the first 10 days of construction. List those submittals required 

to maintain orderly progress of the Work and those required early because of long lead 

time for manufacture or fabrication.  
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3. Final Submittal: Submit concurrently with the first complete submittal of Contractor’s 

construction schedule.  

a. Submit revised submittal schedule to reflect changes in current status and timing for 

submittals.  

1.5 SUBMITTAL ADMINISTRATION REQUIREMENTS 

A. Completeness: Submittals shall be complete in every respect. Each Submittal shall be clearly 

marked to show each item, component and optional feature proposed to be incorporated into the 

Project.  

1. Incomplete submittals may be returned without action. Incomplete submittal packages 

returned without action or for additional information are not subject to delay claims.  

B. Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities.  

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity.  

2. Submit all submittal items required for each Specification Section concurrently unless 

partial submittals for portions of the Work are indicated on approved submittal schedule.  

3. Submit action submittals and informational submittals required by the same Specification 

Section as separate packages under separate transmittals.  

4. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination.  

a. Architect reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received.  

C. Processing Time: Allow enough time for submittal review, including time for resubmittals, in 

accordance with General Conditions and as follows. No extension of the Contract Time will be 

authorized because of failure to transmit submittals sufficiently in advance of the Work to permit 

processing, including resubmittals.  

1. Initial Review: Allow sufficient time days for initial review of each submittal. Allow 

additional time if coordination with subsequent submittals is required. Architect will advise 

Contractor when a submittal being processed must be delayed for coordination.  

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 

initial submittal.  

3. Resubmittal Review: Allow sufficient time days for review of each resubmittal.  

4. No extension of the Contract Time will be authorized because of failure to transmit 

submittals sufficiently in advance of the Work to permit processing or to allow for a 

resubmittal, if necessary.  

D. Identification and Information: Identify and incorporate information in each electronic submittal 

file as follows: 
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1. Assemble complete submittal package into a single indexed file with links enabling 

navigation to each item.  

2. Name file with submittal number or other unique identifier, including revision identifier.  

3. Provide means for insertion to permanently record Contractor’s review and approval 

markings and action taken by Architect.  

4. Include the following information on an inserted cover sheet: 

a. Project name.  

b. Date.  

c. Name and address of Architect.  

d. Name of Contractor.  

e. Name of firm or entity that prepared submittal.  

f. Name of subcontractor.  

g. Name of supplier.  

h. Name of manufacturer.  

i. Number and title of appropriate Specification Section.  

j. Drawing number and detail references, as appropriate.  

k. Location(s) where product is to be installed, as appropriate.  

l. Related physical samples submitted directly.  

m. Other necessary identification.  

5. Include the following information as keywords in the electronic file metadata: 

a. Project name.  

b. Number and title of appropriate Specification Section.  

c. Manufacturer name.  

d. Product name.  

E. Options: Identify options requiring selection by the Architect.  

F. Deviations: Identify deviations from the Contract Documents on submittals.  

G. Transmittal: Assemble each submittal individually and appropriately for transmittal and handling. 

Transmit each submittal using a transmittal form. Architect will return submittals, without review, 

received from sources other than Contractor.  

1. Transmittal Form: Use AIA Document G810, or other approved form.  

2. On an attached separate sheet, prepared on Contractor’s letterhead, record relevant 

information, requests for data, revisions other than those requested by Architect on 

previous submittals, and deviations from requirements in the Contract Documents, 

including minor variations and limitations. Include same identification information as 

related submittal.  
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H. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.  

1. Note date and content of previous submittal.  

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision.  

3. Resubmit submittals until they are marked with approval notation from Architect’s action 

stamp.  

I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities. Show distribution on transmittal forms.  

J. Use for Construction: Use only final submittals that are marked with approval notation from 

Architect’s action stamp.  

PART 2 – PRODUCTS  

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual 

Specification Sections. Types of submittals are indicated in individual Specification Sections.  

1. Electronic submittals are acceptable on this project. Prior to construction, the Contractor 

and Architect shall discuss the method for exchanging files. Use of the Architect’s 

Newforma InfoExchange website and procedures can be used at no charge. If the 

Contractor chooses to use a different platform and methodology:  

a. The Architect may reject the methodology or platform proposed and,  

1) Use the Architect’s Newforma InfoExchange website, or 

2) The project team will revert to traditional hard-copy exchange.  

b. Any electronic submittals larger than 8 1 /2” x 11” format shall be submitted to the 

Owner as full-sized hard copies.  

2. Closeout Submittals and Maintenance Material Submittals: Comply with requirements 

specified in Division 1 Section “Closeout Procedures”.  

3. Certificates and Certifications Submittals: Provide a statement that includes signature of 

entity responsible for preparing certification. Certificates and certifications shall be signed 

by an officer or other individual authorized to sign documents on behalf of that entity. 

Provide by either of the following methods.  

a. Provide a digital signature with digital certificate on electronically-submitted 

certificates and certifications where indicated.  

b. Provide a notarized statement on original paper copy certificates and certifications 

where indicated.  

4. Test and Inspection Reports Submittals: Comply with requirements specified in Division 

1 Section “Quality Requirements”.  
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B. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment.  

1. If information must be specially prepared for submittal because standard published data 

are not suitable for use, submit as Shop Drawings, not as Product Data.  

2. Mark each copy of each submittal to show which products and options are applicable.  

3. Include the following information, as applicable: 

a. Manufacturer’s catalog cuts.  

b. Manufacturer’s product specifications.  

c. Standard color charts.  

d. Statement of compliance with specified referenced standards.  

e. Testing by recognized testing agency.  

f. Application of testing agency labels and seals.  

g. Notation of coordination requirements.  

h. Availability and delivery time information.  

4. Submit Product Data before or concurrent with Samples.  

5. Submit Product Data as PDF electronic file.  

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 

submittal based upon Architect’s digital data drawing files is otherwise permitted.  

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following 

information, as applicable: 

a. Identification of products.  

b. Schedules.  

c. Compliance with specified standards.  

d. Notation of coordination requirements.  

e. Notation of dimensions established by field measurement.  

f. Relationship and attachment to adjoining construction clearly indicated.  

g. Seal and signature of professional engineer if specified.  

2. Sheet size: Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8 1/2 by 11 inches but no larger than 30 by 42 inches.  

3. Submit Shop Drawings as PDF electronic files.  

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other elements and for a comparison of these characteristics between 

submittal and actual component as delivered and installed.  

1. Transmit Samples that contain multiple, related components such as accessories together 
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in one submittal package.  

2. Identification: Attach label on unexposed side of Samples that includes the following:  

a. Generic description of Sample.  

b. Product name and name of manufacturer.  

c. Sample source.  

d. Number and title of applicable Specification Section.  

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control 

comparisons throughout the course of construction activity. Sample sets may be used to 

determine final acceptance of construction associated with each set.  

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at time of 

use.  

b. Samples not incorporated into the Work, or otherwise designated as Owner’s 

property, are the property of Contractor.  

4. Samples for Initial Selection: Submit manufacturer’s color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available.  

E. Contractor’s Construction Schedule: Comply with requirements specified in Division 1 Section 

“Construction Progress Documentation”.  

F. Application for Payment: Comply with requirements specified in Division 1 Section “Payment 

Procedures”.  

G. Schedule of Values: Comply with requirements specified in Division 1 Section “Payment 

Procedures”. 

H. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form:  

1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 

2. Number and title of related Specification Section(s) covered by subcontract.  

3. Drawing number and detail references, as appropriate, covered by subcontract.  

4. Submit subcontract list as PDF electronic file.  

I. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person. Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified.  

J. Installer Certificates: Submit written statements on manufacturer’s letterhead certifying that 

Installer complies with requirements in the Contract Documents and, where required, is 

authorized by manufacturer for this specific Project.  

K. Manufacturer Certificates: Submit written statements on manufacturer’s letterhead certifying that 
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manufacturer complies with requirements in the Contract Documents. Include evidence of 

manufacturing experience where required.  

L. Product Certificates: Submit written statements on manufacturer’s letterhead certifying that 

product complies with requirements in the Contract Documents.  

M. Material Certificates: Submit written statements on manufacturer’s letterhead certifying that 

material complies with requirements in the Contract Documents.  

N. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency’s 

standard form, indicating and interpreting test results of material for compliance with 

requirements in the Contract Documents.  

O. Product Test Reports: Submit written reports indicating current product produced by 

manufacturer complies with requirements in the Contract Documents. Base reports on evaluation 

of tests performed by manufacturer and witnessed by a qualified testing agency, or on 

comprehensive tests performed by a qualified testing agency.  

P. Research Reports: Submit written evidence, from a model code organization acceptable to 

authorities having jurisdiction, that product complies with building code in effect for Project. 

Include the following information:  

1. Name of evaluation organization.  

2. Date of evaluation.  

3. Time period when report is in effect.  

4. Product and manufacturer’s names.  

5. Description of product.  

6. Test procedures and results.  

7. Limitations of use.  

Q. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing 

agency’s standard form, indicating and interpreting results of tests performed before installation 

of product, for compliance with performance requirements in the Contract Documents.  

R. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 

agency’s standard form, indicating and interpreting results of compatibility tests performed before 

installation of product. Include written recommendations for primers and substrate preparation 

needed for adhesion.  

S. Field Test Reports: Submit reports indicating and interpreting results of field tests performed 

either during installation of product or after product is installed in its final location, for compliance 

with requirements in the Contract Documents.  

T. Maintenance Data: Comply with requirements specified in Division 1 Section “Operation and 

Maintenance Data”.  

U. Design Data: Prepare and submit written and graphic information, including, but not limited to, 

performance and design criteria, list of applicable codes and regulations, and calculations. Include 

list of assumptions and other performance and design criteria and a summary of loads. Include 

load diagrams if applicable. Provide name and version of software, if any, used for calculations. 
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Include page numbers.  

PART 3 – EXECUTION  

3.1 CONTRACTOR’S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with 

other Work of the Contract and for compliance with the Contract Documents. Note corrections 

and field dimensions. Mark with approval stamp before submitting to Architect.  

B. Project Closeout and Maintenance/Material Submittals: Refer to requirements in Division 1 

Section “Closeout Procedures”. 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 

of Contractor’s approval, and statement certifying that submittal has been reviewed, checked, and 

approved for compliance with the Contract Document.  

3.2 ARCHITECT’S ACTION 

A. General: Architect will not review submittals that do not bear Contractor’s approval stamp and 

will return them without action.  

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or 

modifications required, and return it. The Architect will attach a comment sheet that will indicate 

what “action” the Contractor shall take. “Actions” and review procedure will be clarified at the 

Preconstruction Conference.  

C. Informational Submittals: Architect will review each submittal and will not return it, or will return 

it if it does not comply with requirements. Architect will forward each submittal to appropriate 

party.  

D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 

submittals has received prior approval from Architect.  

E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be returned 

without review.  

F. Submittals not required by the Contract Documents may not be reviewed and may be discarded.   

END OF SECTION 013300 
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SECTION 014000 — QUALITY REQUIREMENTS 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specifications Sections, apply to this Section.   

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 

quality control.  

B. Testing and inspecting services may be required to verify compliance with requirements specified 

or indicated. These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements.  

1. Specific quality-assurance and -control requirements for individual construction activities 

are specified in the Sections that specify those activities. Requirements in those Sections 

may also cover production of standard products.  

2. Specified test, inspections, and related actions do not limit Contractor’s other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 

requirements.  

3. Requirements for Contractor to provide quality-assurance and -control services required 

by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this 

Section.  

C. Related Sections:  

1. Division 1 Section “Construction Progress Documentation” for developing a schedule of 

required tests and inspections.  

2. Divisions 2 through 49 Sections for specific test and inspection requirements.   

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements.  

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and completed 

construction comply with requirements. Services do not include contract enforcement activities 

performed by Architect.  

C. Preconstruction Testing: Tests and inspections performed specifically for the Project before 

products and materials are incorporated into the Work to verify performance or compliance with 

specified criteria.  
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D. Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e., plant, 

mill, factory, or shop.  

E. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of 

the Work and for completed Work. 

F. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 

laboratory shall mean the same as testing agency.  

G. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, 

Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 

installation, erection, application, and similar operations.  

1. Use of trade-specific terminology in referring to a trade or entity does not require that 

certain construction activities be performed by accredited or unionized individuals, or that 

requirements specified apply exclusively to specific trade or trades.  

H. Experienced: When used with an entity or individual, “experienced’ means having successfully 

completed a minimum of five previous projects similar in nature, size, and extent to this Project; 

being familiar with special requirements indicated; and having complied with requirements of 

authorities having jurisdiction.  

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards: If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality levels, comply 

with the most stringent requirement. Refer conflicting requirements that are different, but 

apparently equal, to Architect for a decision before proceeding.  

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 

the minimum provided or performed. The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements. Refer uncertainties to Architect for a decision before 

proceeding.  

1.5 INFORMATION SUBMITTALS 

A. Contractor’s Quality-Control Plan: For quality-assurance and quality-control activities and 

responsibilities.  

B. Testing Agency Qualifications: For testing agencies specified in “Quality Assurance” Article to 

demonstrate their capabilities and experience. Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority.  

C. Schedule of Tests and Inspections: Prepare in tabular form and include the following:  

1. Specification Section number and title.   

2. Entity responsible for performing tests and inspections.  

3. Description of test and inspection. 

4. Identification of applicable standards.  
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5. Identification of test and inspection methods.  

6. Number of tests and inspections required. 

7. Time schedule or time span for tests and inspections.  

8. Requirements for obtaining samples.  

9. Unique characteristics of each quality-control service.  

1.6 CONTRACTOR’S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, 

and not less than five days prior to preconstruction conference. Submit in format acceptable to 

Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 

used to carry out Contractor’s quality-assurance and quality-control responsibilities. Coordinate 

with Contractor’s construction schedule.  

B. Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained and 

experienced in managing and executing quality-assurance and quality-control procedures similar 

in nature and extent to those required for Project.  

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 

review and management of submittal process. Indicate qualifications of personnel responsible for 

submittal review. 

D. Testing and Inspection: Include in quality-control plan a comprehensive schedule of Work 

requiring testing or inspection, including the following:  

1. Contractor-performed tests and inspections including subcontractor-performed tests and 

inspections. Include required tests and inspections and Contractor-elected tests and 

inspections.  

2. Special inspections required by authorities having jurisdiction and indicated on the 

“Statement of Special Inspections”. 

3. Owner-performed tests and inspections indicated in the Contract Documents.  

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 

construction to identify and correct deficiencies in workmanship in addition to testing and 

inspection specified. Indicate types of corrective actions to be required to bring work into 

compliance with standards of workmanship established by Contractor requirements and approved 

mockups.  

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 

approved and rejected results. Include work Architect has indicated as nonconforming or 

defective. Indicate corrective actions taken to bring nonconforming work into compliance with 

requirements. Comply with requirements of authorities having jurisdiction.  

1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 

Sections. Include the following:  

1. Date of issue.  
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2. Project title and number.  

3. Name, address, and telephone number of testing agency.  

4. Dates and locations of samples and tests or inspections.  

5. Names of individuals making tests and inspections.  

6. Description of the Work and test and inspection method.  

7. Identification of product and Specification Section.  

8. Complete test or inspection data.  

9. Test and inspection results and an interpretation of test results.  

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting.  

11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements.  

12. Name and signature of laboratory inspector.  

13. Recommendations on retesting and reinspecting.   

B. Permits, Licenses, and Certificates: For Owner’s records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgements, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work.   

1.8 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this Article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements.  

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as well 

as sufficient production capacity to produce required units.  

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for 

this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units.  

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, an extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance.  

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing engineering services 

of the kind indicated. Engineering services are defined as those performed for installations of the 

system, assembly, or products that are similar to those indicated for this Project in material, 

design, an extent.  

F. Specialists: Certain Specification Sections require that specific construction activities shall be 

performed by entities who are recognized experts in those operations. Specialists shall satisfy 
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qualification requirements indicated and shall be engaged for the activities indicated.  

1. Requirements of authorities having jurisdiction shall supersede requirements for 

specialists.  

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according 

to ASTM E 329; and with additional qualifications specified in individual Sections; and where 

required by authorities having jurisdiction, that is acceptable to authorities.  

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP: A testing agency accredited according to NIST’s National Voluntary Laboratory 

Accreditation Program.  

H. Manufacturer’s Technical Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to observe and inspect installation of 

manufacturer’s products that are similar in material, design, and extent to those indicated for this 

Project.  

I. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for 

compliance with specified requirements for performance and test methods, comply with the 

following:  

1. Contractor responsibilities include the following:  

a. Provide test specimens representative of proposed products and construction.  

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

c. When testing is complete, remove test specimens, assemblies, mockups; do not reuse 

products on Project.  

2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, 

and similar quality-assurance service to Architect, with a copy to Contractor. Interpret tests 

and inspections and state in each report whether tested and inspected work complies with 

or deviates from the Contract Documents.  

1.9 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner’s responsibility, 

Owner will engage a qualified testing agency to perform these services.  

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 

perform.  

2. Payment for these services will be made from testing and inspecting allowances, as 

authorized by Change Orders.  

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be charged to Contractor.  

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
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Contractor’s responsibility. Perform additional quality-control activities required to verify that 

the Work complies with requirements, whether specified or not.  

1. Unless otherwise indicated, provide quality-control services specified and those required 

by authorities having jurisdiction. Perform quality-control services required of Contractor 

by authorities having jurisdiction, whether specified or not.  

2. Where services are indicated as Contractor’s responsibility, engage a qualified testing 

agency to perform these quality-control services.   

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner.  

3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing 

or inspecting will be performed.  

4. Where quality-control services are indicated as Contractor’s responsibility, submit a 

certified written report, in duplicate, of each quality-control service.   

5. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor’s responsibility.  

6. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct.  

C. Retesting/Reinspection: Regardless of whether original tests or inspections were Contractor’s 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents.  

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 

duties. Provide qualified personnel to perform required tests and inspections.  

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services.  

2. Determine the location from which test samples will be taken and in which in-situ tests are 

conducted.  

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements.  

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-

control service through Contractor.  

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 

or accept any portion of the Work.   

6. Do not perform any duties of Contractor.  

E. Associated Services: Cooperate with agencies performing required tests, inspections, and similar 

quality-control services, and provide reasonable auxiliary services as requested. Notify agency 

sufficiently in advance of operations to permit assignment of personnel. Provide the following:  

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate test and inspections.   
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3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples.  

4. Facilities for storage and field curing of test samples.  

5. Delivery of samples to testing agencies.  

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency.  

7. Security and protection for samples and for testing and inspecting equipment at Project 

site.  

F. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 

-control services with a minimum of delay and to avoid necessity of removing and replacing 

construction to accommodate testing and inspecting.  

1. Schedule times for tests, inspections, obtaining samples, and similar activities.  

G. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents as a component of the Contractor’s quality-

control plan. Coordinate and submit concurrently with Contractor’s construction schedule. 

Update as the Work progresses.    

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 

involved in performance of portions of the Work where tests and inspections are required.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION  

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections. Include the following:  

1. Date test or inspection was conducted.  

2. Description of the Work tested or inspected.  

3. Date test or inspection results were transmitted to Architect.  

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and modifications as they occur. Provide access to test 

and inspection log for Architect’s reference during normal working hours.  

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes.  

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes. Restore patched areas 

and extend restoration into adjoining areas with durable seams that are as invisible as 
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possible. Comply with the Contract Document requirements cutting and patching in 

Division 1 Section “Execution”. 

B. Protect construction exposed by or for quality-control service activities.  

C. Repair and protection are Contractor’s responsibility, regardless of the assignment of 

responsibility for quality-control services.  

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract.  

B. “Approved”: The term “approved”, when used in conjunction with Architect’s action on 

Contractor’s submittals, applications, and requests, is limited to Architect’s duties and 

responsibilities as stated in the Conditions of the Contract.  

C. “Directed”: Terms such as “directed”, “requested”, “authorized”, “selected”, “approved”, 

“required”, and “permitted” mean directed by Architect, requested by Architect, and similar 

phrases.  

D. “Indicated”: The term “indicated” refers to graphic representations, notes, or schedules on 

Drawings; or to other paragraphs or schedules in Specifications and similar requirements in the 

Contract Documents.  Terms such as “shown”, “noted”, “scheduled”, and “specified” are used to 

help the user locate the reference.  

E. “Regulations”: The term “regulations” include laws, ordinances, statutes, and lawful orders issued 

by authorities having jurisdiction, as well as rules, conventions, and agreements within the 

construction industry that control performance of the Work.  

F. “Furnish”: The term “furnish” means to supply and deliver to Project site, ready for unloading, 

unpacking, assembly, installation, and similar operations.  

G. “Install”: The term “install” describes operations at Project site including unloading, temporary 

storage, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, 

finishing, curing, protecting, cleaning, and similar operations.  

H. “Provide”: The term “provide” means to furnish and install, complete and ready for intended use.  

I. “Installer”: An installer is Contractor or another entity engaged by Contractor, as an employee, 

subcontractor, or contractor of lower tier, to perform a particular construction operation, including 

installation, erection, application, and similar operations.  

1. Using a term such as “carpentry” does not imply that certain construction activities must 

be performed by accredited or unionized individuals of a corresponding generic name, such 

as “carpenter”. It also does not imply that requirements specified apply exclusively to 

tradespeople of the corresponding generic name.  

J. The term “experienced”, when used with term “installer”, means having successfully completed 

a minimum of five previous projects similar in size and scope to this Project; being familiar with 

the special requirements indicated; and having complied with requirements of authorities having 

jurisdiction.  
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K. “Replace”: The term “replace” means to provide an acceptable like product or material in the 

place of a missing or unacceptable (rejected) product or materials. To “replace” an unacceptable 

product or material includes its removal and disposal.  (The term “reinstall” shall be used to 

indicate reuse of the original.) 

L. “Punch List” (AIA A201): A “punch list” is a listing of work items required by the Contract 

Documents which are incomplete or non-conforming.  The list of observed deficiencies is 

compiled in the course of review to determine if the Contractor has attained Substantial 

Completion.  It does not constitute a definitive list of remaining work items, and does not limit, 

amend or supersede requirements of the Contract Documents.  Completion of punch list items is 

a requirement to achieve Substantial Completion, in accordance with the General Conditions.  

M. “Project site” is the space available for performing construction activities, either exclusively or 

in conjunction with others performing other work as part of Project. The extent of Project site is 

shown on the Drawings and may or may not be identical with the description of the land on which 

Project is to be built.  

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, 

applicable construction industry standards have the same force and effect as if bound or copied 

directly into the Contract Documents to the extent referenced.  Such standards are made a part of 

the Contract Documents by reference.  

B. Publication Dates: Comply with standards in effect as of the date of the Contract Documents, 

unless otherwise indicated.  

C. Copies of Standards: Each entity engaged in construction on Project must be familiar with 

industry standards applicable to its construction activity. Copies of applicable standards are not 

bound with the Contract Documents.  

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from the publication source and make them available upon request.  

D. Abbreviations and Names: Abbreviations and acronyms are frequently used in the Specifications 

and other Contract Documents to represent the name of a trade association, standards developing 

organization, authorities having jurisdiction, or other entity in the context of referencing a 

standard or publication. Where abbreviations and acronyms are used in the Specifications or other 

Contract Documents, they mean the recognized name of these entities. Refer to Gale Research’s 

“Encyclopedia of Associations” or Columbia Books’ “National Trade & Professional 

Associations of the U.S.”, which are available in most libraries.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION (Not Used) 

END OF SECTION 014200 

 



TRACK REFURBISHMENT 

ESSEX HIGH SCHOOL 

TAPPAHANNOCK COUNTY, VIRGINIA 

APN 49566 

 

 

                                

 TEMPORARY FACILITIES AND CONTROLS 015000 - 1 

 

SECTION 015000 — TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary facilities, support facilities, and security and 

protection facilities.  

B. Related Sections include the following: 

1. Division 1 Section “Submittal Procedures” for procedures for submitting copies of 

implementation and termination schedule and utility reports.  

1.3 USE CHARGES 

A. General: Cost of use charges for temporary facilities shall be included in the Contract Sum. Allow 

other entities to use temporary services and facilities without cost, including, but not limited to, 

Owner’s construction forces, Architect, testing agencies, and authorities having jurisdiction.  

B. Water Service: Contractor may tie into the existing building and/or site water system. Contractor 

shall be responsible for all temporary connections and removal of such connections at the end of 

the project. Owner does not warrant that existing system can handle the Contractor’s 

requirements.  

C. Electric Power Service from Existing System: Electric power from Owner’s existing system is 

available for use without metering and without payment of use charges. Provide connections and 

extensions of services as required for construction operations.  

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use. Obtain required certifications and permits.  

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume 

responsibility for operation, maintenance, and protection of each permanent service during its use 

as a construction facility before Owner’s acceptance, regardless of previously assigned 

responsibilities.  

PART 2 – PRODUCTS 
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2.1 TEMPORARY FACILITIES 

A. Owner’s Field Office: Not required.  

B. Storage Sheds: If required, provide sheds sized, furnished, and equipped to accommodate 

materials and equipment for construction operations.  

1. Store combustible materials away from existing building.  

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations 

and classes of fire exposures.  

PART 3 – EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference with 

performance of the Work. Relocate and modify facilities as required by progress of the Work.  

3.2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service.  

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services.  

B. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel.  Comply with authorities having jurisdiction for type, number, location, 

operation, and maintenance of fixtures and facilities.  

1. Toilets: Use of Owner’s existing toilet facilities will not be permitted.  

C. Telephone Service:  

1. Provide cellular telephone or portable two-way radio for use by superintendent.  

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Provide incombustible construction for offices, shops, and sheds located within 

construction area or within 30 feet of building lines. Comply with NFPA 241.  

2. Maintain support facilities until near Substantial Completion. Remove before Substantial 

Completion.  

3. Traffic Controls: Comply with requirements of authorities having jurisdiction.  

4. Protect existing site improvements to remain including curbs, pavement, and utilities.  

5. Maintain access for fire-fighting equipment and access to fire hydrants.  

B. Parking: Provide temporary parking areas for construction personnel at areas designated by 

Owner at Pre-construction Conference.  
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C. Temporary Signs: Provide signs as required to direct construction traffic on site. Install signs to 

inform public and individuals seeking entrance to Project.  Unauthorized signs are not permitted.  

1. Provide temporary, directional signs for construction personnel and visitors.  

2. Maintain and touchup signs so they are legible at all times.  

D. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 

from construction operations. Comply with requirements of authorities having jurisdiction. 

Comply with Division 1 Section “Execution Requirements” for progress cleaning requirements.  

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and that 

minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 

effects.  

1. Comply with work restrictions specified in Division 1 Section “Summary”.  

2. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and 

lighting.  

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, 

limit availability of temporary facilities to essential and intended uses.  

B. Maintenance: Maintain facilities in good operating condition until removal.  

C. Termination and Removal: Remove each temporary facility when need for its service has ended, 

or no later than Substantial Completion. Repair damaged Work, clean exposed surfaces, and 

replace construction that cannot be satisfactorily repaired.  

D. Materials and facilities that constitute temporary facilities are property of Contractor.  

END OF SECTION 015000 
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SECTION 016000 — PRODUCT REQUIREMENTS 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 

use in Project; product delivery, storage, and handling; manufacturers’ standard warranties on 

products; special warranties; and comparable products.   

B. Related Sections: 

1. Division 1 Section “Submittal Procedures” for requests for substitutions.  

2. Division 1 Section “References” for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken 

from previously purchased stock.  The term “product” includes the terms “material”, 

“equipment”, “system”, and terms of similar intent.  

1. Named Products: Items identified by manufacturer’s product name, including make or 

model number or other designation shown or listed in manufacturer’s published product 

literature, that is current as of date of the Contract Documents.  

2. New Products: Items that have not previously been incorporated into another project or 

facility. Products salvaged or recycled from other projects are not considered new products.  

3. Comparable Product: Product that is demonstrated and approved through submittal process 

to have the indicated qualities related to type, function, dimension, in-service performance, 

physical properties, appearance, and other characteristics that equal or exceed those of 

specified product.   

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer’s 

product is named and accompanied by the words “basis-of-design product”, including make or 

model number or other designation, to establish the significant qualities related to type, function, 

dimensions, in-service performance, physical properties, appearance, and other characteristics for 

purposes of evaluating comparable products of additional manufacturers named in the 

specifications.  

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests: Submit request for consideration of each comparable product.  

Identify product or fabrication or installation method to be replaced.  Include Specification 

Section number and title and Drawing numbers and titles. 
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1. Include data to indicate compliance with the requirements specified in “Comparable 

Products” Article.  

2. Architect’s Action: If necessary, Architect will request additional information or 

documentation for evaluation within one week of receipt of a comparable product request.  

Architect will notify Contractor of approval or rejection of proposed comparable product 

request.  

a. Form of Approval: As specified in Division 1 Section “Submittal Procedures”.  

b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated.  

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Division 1 

Section “Submittal Procedures”. Show compliance with requirements.  

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more products 

for use on Project, select product compatible with products previously selected, even if previously 

selected products were also options.  

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft and vandalism.  Comply with manufacturer’s written 

instructions.  

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces.  

2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses.  

3. Deliver products to Project site in a nondamaged condition in manufacturer’s original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing.  

4. Inspect products on delivery to determine compliance with the Contract Documents and to 

determine that products are undamaged and properly protected.  

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units.  

2. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation.  

3. Protect stored products from damage.  

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
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warranties required by the Contract Documents. Manufacturer’s disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents.  

1. Manufacturer’s Warranty: Written warranty furnished by individual manufacturer for a 

particular product and specifically endorsed by manufacturer to Owner.  

2. Special Warranty: Written warranty required by the Contract Documents to provide 

specific rights for Owner.  

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, 

ready for execution.  

1. Manufacturer’s Standard Form: Modified to include Project-specific information and 

properly executed.  

2. Specified Form: When specified forms are included with the Specifications, prepare a 

written document using indicated form properly executed.  

3. Refer to Divisions 2 through 49. Sections for specific content requirements and particular 

requirements for submitting special warranties.  

C. Submittal Time: Comply with requirements in Division 1 Section “Closeout Procedures”.  

PART 2 – PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 

undamaged and, unless otherwise indicated, are new at time of installation.  

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed 

for a complete installation and indicated use and effect.  

2. Standard Products: If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects.  

3. Owner reserves the right to limit selection to products with warranties not in conflict with 

requirements of the Contract Documents.  

4. Where products are accompanied by the term “as selected”, Architect will make selection.  

5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products.  

B. Product Selection Procedures:   

1. Product: Where Specifications name a single manufacturer and product, provide the named 

product that complies with requirements. Comparable products or substitutions for 

Contractor’s convenience will not be considered.  

2. Manufacturer/Source: Where Specifications name a single manufacturer or source, provide 

a product by the named manufacturer or source that complies with requirements. 

Comparable products or substitutions for Contractor’s convenience will not be considered.  
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3. Products: 

a. Restricted List: Where Specifications include a list of names of both manufacturers 

and products, provide one of the products listed that complies with requirements. 

Comparable products or substitutions for Contractor’s convenience will not be 

considered.  

b. Nonrestricted List: Where Specifications include a list of names of both available 

manufacturers and products, provide one of the products listed, or an unnamed 

product, that complies with requirements. Reply with requirements in “Comparable 

Products” Article for consideration of an unknown product.  

4. Manufacturers: 

a. Restricted List: Where Specifications include a list of manufacturers’ names, 

provide a product by one of the manufacturers listed that complies with 

requirements.  Comparable products or substitutions for Contractor’s convenience 

will not be considered.  

b. Nonrestricted List: Where Specifications include a list of available manufacturers, 

provide a product by one of the manufacturers listed, or a product by an unnamed 

manufacturer, that complies with requirements. Comply with requirements in 

“Comparable Products” Article for consideration of an unnamed manufacturer’s 

product. 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 

indicated on Drawings, and include a list of manufacturers, provide the specified or 

indicated product or a comparable product by one of the other named manufacturers. 

Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 

that are based on the product named. Comply with requirements in “Comparable Products” 

Article for consideration of an unnamed product by one of the other named manufacturers.  

C. Visual Selection Specification: Where Specifications include the phrase “as selected by Architect 

from manufacturer’s full range” or similar phrase, select a product that complies with 

requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer’s 

product line that includes both standard and premium items.  

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration: Architect will consider Contractor’s request for comparable 

product when the following conditions are satisfied. If the following conditions are not satisfied, 

Architect may return requests without action, except to record noncompliance with these 

requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 

that it is consistent with the Contract Documents and will produce the indicated results, 

and that it is compatible with other portions of the Work.  

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications. Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated.  

3. Evidence that proposed product provides specified warranty.  
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PART 3 – EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 — EXECUTION 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements governing execution of the 

Work including, but not limited to, the following:   

1. Construction layout.  

2. Field engineering and surveying.  

3. Installation of the Work.  

4. Cutting and patching.  

5. Progress cleaning.  

6. Protection of installed construction.  

7. Correction of the Work.  

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 

other work.  

B. Patching: Fitting and repair work required to restore construction to original conditions after 

installation of other work.  

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certificates: Submit certificate signed by land surveyor certifying that location and elevation of 

improvements comply with requirements.  

1.5 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing land-surveying 

services of the kind indicated.  

B. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 

construction elements.  

1. Other Construction Elements: Do not cut and patch other construction elements or 

components in a manner that could result in increased maintenance or decreased 
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operational life or safety.  

2. Visual Elements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Remove and replace construction that has been cut and 

patched in a visually unsatisfactory manner.  

PART 2 – PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections.  

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.  

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will provide a match acceptable to the Architect for the visual and functional performance 

of in-place materials.  

PART 3 – EXECUTION  

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions: Before proceeding with each component of the 

Work, examine substrates, areas, and conditions, with Installer or Applicator present where 

indicated, for compliance with requirements for installation tolerances and other conditions 

affecting performance. Record observations.  

1. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers.  

2. Proceed with installation only after unsatisfactory conditions have been corrected. 

Proceeding with the Work indicates acceptance of surfaces and conditions.  

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product. Where portions of the Work are indicated to fit 

other construction, verify dimensions of other construction by field measurements before 

fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 

Work.  

B. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 

clarification of the Contract Documents caused by differing field conditions outside the control 

of the Contractor, submit a request for information to Architect according to requirements in 

Division 1 Section “Project Management and Coordination”.  

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
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discovered, notify Architect promptly.  

B. General: Engage a land surveyor to lay out the Work using accepted surveying practices.  

1. Establish benchmarks and control points to set lines and levels at each story of construction 

and elsewhere as needed to locate each element of Project.  

2. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain 

requirement dimensions.  

3. Inform installers of lines and levels to which they must comply.  

4. Check the location, level and plumb, of every major element as the Work progresses.  

5. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances.  

6. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction.  

C. Record Log: Maintain a log of layout control work. Record deviations from required lines and 

levels. Include beginning and ending dates and times of surveys, weather conditions, name and 

duty of each survey party member, and types of instruments and tapes used. Make the log 

available for reference by Architect.  

3.4 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated.  

B. Comply with manufacturer’s written instructions and recommendations for installing products in 

applications indicated.  

C. Install products at the time and under conditions that will ensure the best possible results. Maintain 

conditions required for product performance until Substantial Completion.  

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy.  

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.  

F. Templates: Obtain and distribute to the parties involved templates for work specified to be factory 

prepared and field installed.  

G. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect. Fit exposed connections together to firm hairline joints.  

H. Hazardous Materials: Use products, cleaners, and installation materials that are not considered 

hazardous.  

3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed 

with cutting and patching at the earliest feasible time, and complete without delay.  

1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 
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original condition.  

B. Protection: Protect in-place construction during cutting and patching to prevent damage.  

C. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction. If possible, review procedures with original Installer; comply with 

original Installer’s written recommendations.  

1. In general, use hand or small power tools designed for sawing and grinding, not hammering 

and chopping. Cut holes and slots neatly to minimum size required, and with minimum 

disturbance of adjacent surfaces. Temporarily cover openings when not in use.  

2. Proceed with patching after construction operations requiring cutting are complete.  

D. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other work. Patch with durable seams that are as invisible as 

practicable. Provide material and comply with installation requirements specified in other 

Sections, where applicable.  

1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate 

physical integrity of installation.  

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 

into retained adjoining construction in a manner that will minimize evidence of patching 

and refinishing.  

E. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 

mortar, oils, putty, and similar materials from adjacent finished surfaces.  

3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily. Enforce requirements strictly. Dispose of 

materials lawfully.  

1. Comply with requirements of NFPA 241 for removal of combustible waste materials and 

debris.  

2. Do not hold waste materials more than seven days during normal weather or three days if 

the temperature is expected to rise above 80 degrees F.  

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 

containers appropriately and dispose of legally, according to regulations.  

a. Utilize containers intended for holding waste materials of type to be stored.  

B. Site: Maintain Project site free of waste materials and debris.  

C. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down 

sewers or into waterways. Comply with waste disposal requirements in Division 1 Section 

“Construction Waste Management and Disposal”.  

D. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place. Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion.  
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E. Clean and provide maintenance on completed construction as frequently as necessary through the 

remainder of the construction period.  

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged substrates and finishes.  

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 

with matching materials, and properly adjusting operating equipment.  

B. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair.  

END OF SECTION 017300 
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SECTION 017419 – CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division l Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Disposing of non-hazardous demolition and construction waste.  

1.3 DEFINITIONS 

A. Construction Waste: Site improvement materials and other solid waste resulting from 

construction, renovation, or repair operations. Construction waste including packaging.  

B. Demolition Waste: Site improvement materials resulting from demolition or selective demolition 

operations.  

C. Disposal: Removal off-site of all demolition and construction waste.  

1.4 SUBMITTALS 

A. Waste Management Plan: Submit 3 copies of a fully complete plan within 30 days of date 

established for commencement of the Work.  

1.5 QUALITY ASSURANCE 

A. Regulatory Requirements: Comply with hauling and disposal regulations of authorities having 

jurisdiction.  

PART 2 – PRODUCTS (Not Used) 

PART 3 – EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. Comply with Division 1 Section “Temporary Facilities and Controls” for operation, termination, 

and removal requirements.  

B. Site Access and Temporary Controls: Conduct waste management operations to ensure minimum 

interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.  

3.2 DISPOSAL OF WASTE  

A. General: Remove waste materials from Project site and legally dispose of them in a landfill.  
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1. Except as otherwise specified, do not allow waste materials that are to be disposed of to 

accumulate on-site.  

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas.  

B. Burning: Do not burn waste materials.  

C. Disposal: Transport waste materials off Owner’s property and legally dispose of them.  

END OF SECTION 017419 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 – GENERAL  

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section.  

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Contract closeout, 
including, but not limited to, the following:  

1. Inspection procedures.  

2. Project Record Documents.  

3. Operation and maintenance manuals.  

4. Warranties.  

5. Instruction of Owner’s personnel.  

6. Final cleaning.  

B. Related Sections include the following:  

1. The Contractor will be required to comply fully with all requirements in Section 017700 
“Closeout Procedures” for the Work of project prior to acceptance by the Owner.  

2. Division 1 Section “Payment Procedures” for requirements for Applications for Payment 
for Substantial and Final Completion.  

3. Divisions 2 through 33 Sections for specific closeout and special cleaning requirements for 
products of those Sections.  

1.3 SUBMITTAL COMPLETION 

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial 
Completion, complete the following. List items below that are incomplete in request.  

1. Prepare a list of items to be completed and corrected (punch list), the value of items on the 
list, and reasons why the Work is not complete.  

2. Advise Owner of pending insurance change over requirements.  

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents.  

4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 
services and utilities.  

5. Prepare and submit Project Record Documents, maintenance manuals, damage or 
settlement surveys, and similar final record information.  
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6. Deliver extra materials, and similar items to location designated by Owner. Label with 
manufacturer’s name and model number where applicable.  

7. Terminate and remove temporary facilities from Project site, along with construction tools, 
and similar elements.  

8. Submit change over information related to Owner’s occupancy, use, operation, and 
maintenance period  

9. Complete final cleaning requirements, including touch up painting.  

10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 
defects.   

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor’s list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued.  

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected.  

2. If the project has not been substantially completed by the Contract Substantial Completion 
dates for the respective portions of the Work, the Contractor shall also pay $130 per hour 
for each inspection by the Architect after the first inspection after Contract Substantial 
Completion dates until the Architect has certified the project substantially complete. The 
Architect will determine the times of inspection. 

3. Results of completed inspection will form basis of requirements for Final Completion.  

1.4 FINAL COMPLETION 

A. Preliminary Procedures: Before requesting final inspection for determining date of Final 
Completion, complete the following:  

1. Submit a final Application for Payment according to Division 1 Section “Payment 
Procedures”.  

2. Submit Project Record Documents (As-Builts), and all warranties, complete with date of 
Substantial Completion indicated on all warranties.  

3. Submit certified copy of Architect’s Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect. The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance.  

4. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements.  

5. Instruct Owner’s personnel in maintenance of products.  

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements. 
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
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construction that must be completed or corrected before certificate will be issued.  

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected.  

2. Reinspection Fee: If the Architect is required to make subsequent final inspection visits 
due to incomplete work, the Contractor shall pay the Owner $130 per hour for Architect’s 
time, including travel, for each inspection until the Architect has certified the project. This 
inspection fee is in addition to liquidated damages that may exist in the Contract.  

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation: Submit three copies of list. Include name and identification of each area affected by 
construction operations for incomplete items and items needing correction including, if necessary, 
areas disturbed by Contractor that are outside the limits of construction.  

1. Include the following information at the top of each page:  

a. Project name.  

b. Date.  

c. Name of Architect.  

d. Name of Contractor.  

e. Page number.  

1.6 PROJECT RECORD DOCUMENTS 

A. General: do not use Project Record Documents for construction purposes. Protect Project Record 
Documents from deterioration and loss. Provide access to Project Record Documents for 
Architect’s reference during normal working hours.  

B. Record Drawings: Maintain and submit one set of prints of Contract Project Manual.  

1. Note Field Clarifications, RFIs, PCO’s, Construction Change Directive numbers, Change 
Order numbers, alternate numbers, and similar identification where applicable.  

C. Record Product Data: Submit one copy of each Product Data submittal. Mark one set to indicate 
the actual product installation where installation varies substantially from that indicated in 
Product Data.  

1. Give particular attention to information on concealed products and installations that cannot 
be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer’s written instructions for installation.  

3. Note related Change Orders and Record Drawings, where applicable.  

1.7 MAINTENANCE MANUALS 

A. Assemble a complete set of maintenance data indicating maintenance of each system.  

1. Maintenance Data:   
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a. Manufacturer’s information, including list of spare parts.  

b. Name, address, and telephone number of Installer or supplier.  

c. Maintenance procedures.  

d. Maintenance and service schedules for preventative and routine maintenance. 

e. Sources of spare parts and maintenance materials.  

f. Copies of warranties and bonds.  

2. Approved Submittal: For each Division 21 through Division 28 item of equipment 
information, provide legible copy of the final approved submittal.  

B. Recommended Procedure: Prepare maintenance manuals immediately following final submittal 
acceptance and submit to the Architect/Engineer for review.  Incorporate comments, if any, and 
resubmit to Architect/Engineer. Provide triplicate sets (once approvals have been obtained) to the 
Owner.  

1.8 WARRANTIES 

A. Submittal Time: Warranties are to commence on the date of Final Completion. The costs of 
bridging measures to address the non-traditional commencement date for warranties are included 
in the Contract Sum. 

B. Provide additional copies of each warranty to include in maintenance manuals.  

PART 2 – PRODUCTS  

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator 
of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health 
or property or that might damage finished surfaces.  

PART 3 – EXECUTION  

3.1 DEMONSTRATION AND TRAINING 

A. Instruction: Instruct Owner’s personnel to maintain systems.  

3.2 FINAL CLEANING 

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with 
local laws and ordinances and Federal and local environmental and anti-pollution regulations.  

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Comply with 
manufacturer’s written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project:   
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a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscaped areas, of rubbish, waste material, litter, and other foreign 
substances.   

b. Broom clean paved areas. Remove petrochemical spills, stains, and other foreign 
deposits.  

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.  

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site.  

e. Touch up and otherwise repair and restore marred, exposed finishes and services. 
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that 
already show evidence of repair or restoration.  

f. Leave Project clean and ready for occupancy.  

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or 
excess materials on Owner’s property. Do not discharge volatile, harmful, or dangerous materials 
into drainage systems. Remove waste materials from Project site and dispose of lawfully.  

END OF SECTION 017700 
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SECTION 31 1000 - SITE CLEARING 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section. 

 

1.2 SUMMARY 

A. This Section includes the following: 

1. Protection of existing trees. 

2. Clearing and grubbing. 

3. Removal of trees and other vegetation. 

4. Topsoil stripping. 

 

1.3 DEFINITIONS 

A. Remove:  Remove and legally dispose of items indicated. Removal includes digging out and off-site disposing 

of stumps and roots. 

B. Tree Protection Zone: The area surrounding individual trees or groups of trees to be protected during 

construction, and defined by the drip line of individual trees or the perimeter drip line of groups of trees, 

unless otherwise indicated. 

C. Topsoil: Friable, clay loam surface soil, found in varying depths. 

 

1.4 MATERIALS OWNERSHIP 

A. Except for stripped topsoil or other materials indicated to remain Owner's property, cleared materials shall 

become Contractor's property and shall be removed from Project site. 

 

1.5 SUBMITTALS 

A. Photographs or videotape, sufficiently detailed, of existing conditions of trees, plantings and other 

improvements adjoining the construction that might be misconstrued as damage caused by the Work. 

 

1.6 PROJECT CONDITIONS 

A. Traffic:  Conduct site clearing operations to ensure minimum interference with roads, streets, walks, and other 

adjacent occupied or used facilities.  Do not close or obstruct streets, walks or other occupied or used facilities 

without permission from authorities having jurisdiction. 

B. Protection of Existing Improvements: Provide protections necessary to prevent damage to existing 

improvements indicated to remain in place. 

1. Protect existing improvements on adjoining properties and on Owner's property. 



TRACK REFURBISHMENT 

ESSEX HIGH SCHOOL 

TAPPAHANNOCK COUNTY, VIRGINIA 

APN 49566 

 
 

 SITE CLEARING 31 1000 - 2 

2. Restore existing improvements damaged by clearing operations to their original condition. 

C. The conditions existing at the time of inspection for bidding purposes will be maintained by the Owner to the 

extent practical.  However, minor variations may occur due to natural occurrences prior to the start of clearing 

work. 

D. Do not commence site-clearing operations until erosion and sedimentation control measures are in place. 

 

PART 2 - PRODUCTS 

 

2.1 TREE PROTECTION FENCING 

A. Tree protection fencing shall conform to standard and specification 3.38-2 (plastic fence) of the Virginia 

Erosion and Sediment Control Handbook. 

 

PART 3 – EXECUTION 

 

3.1 PROTECTION OF EXISTING TREES AND VEGETATION  

A. Install tree protection fencing as indicated.  Erect and maintain a temporary fence around the drip line of 

individual trees or around the perimeter drip line of groups of trees to remain. 

1. Do not store construction materials, debris, topsoil or other excavated material within the tree protection 

zone. 

2. Do not permit vehicles or other equipment within the tree protection zone. 

3. Maintain tree protection zones free of weeds and trash. 

B. Protect existing trees and other vegetation indicated to remain in place, against unnecessary cutting, breaking or 

skinning of roots, skinning or bruising of bark, smothering of trees by stockpiling construction materials or 

excavated materials within drip line, excess foot or vehicular traffic, or parking of vehicles within drip line. 

C. Provide protection for roots over 1-1/2 inch diameter that are cut during construction operations. Coat cut faces 

with emulsified asphalt, or other acceptable coating, formulated for use on damaged plant tissues. Temporarily 

cover exposed roots with wet burlap to prevent roots from drying out; cover with earth as soon as possible. 

D. Repair or replace trees and vegetation indicated to remain which are damaged by construction operations, in a 

manner acceptable to Architect. 

 

3.2 SITE CLEARING 

A. General:  Remove trees, shrubs, grass and other vegetation as required to permit installation of the Work. Cut 

minor roots and branches of trees indicated to remain in a clean and careful manner, where such roots and 

branches obstruct installation of the Work. 

B. Clearing and Grubbing: Clear site of trees, shrubs and other vegetation within the clearing limits indicated. 

1. Completely remove stumps, roots, and other debris. 

2. Use only hand methods for grubbing inside drip line of trees indicated to remain. 
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3. Fill depressions caused by clearing and grubbing operations with satisfactory soil material, unless further 

excavation or earthwork is indicated. Place fill material in horizontal layers not exceeding 6 inches loose 

depth, and thoroughly compact to a density equal to adjacent original ground. 

C. Selective Clearing: Clear areas designated as “Selective Clearing” of all ground covers, underbrush and trees 

less than 6-inches in diameter at breast height.  Coordinate extent of material removed with Architect. 

1. Remove trees that appear to be dying or weakening for any reason and at any point during construction up 

to and including Substantial Completion at the Architect’s direction. 

 

3.3 TOPSOIL STRIPPING 

A. Remove heavy growths of grass from areas before stripping. 

B. Strip topsoil to whatever depths are encountered, but to a minimum of at least 4 inches.   

C. Strip topsoil in a manner to prevent intermingling with underlying subsoil or other material. 

1. Remove subsoil and nonsoil materials from topsoil, including trash, debris, weeds, roots, and other 

waste materials. 

D. Where existing trees are indicated to remain, leave existing topsoil in place within drip lines to prevent damage 

to root system. 

E. Temporarily stockpile topsoil in storage piles in areas indicated or directed.  Construct storage piles to provide 

free drainage of surface water.  Cover storage piles, if required, to prevent wind erosion. 

1. Do not stockpile topsoil within tree protection zones. 

F. Dispose of unsuitable or excess topsoil in a legal manner off-site. 

 

3.4 DISPOSAL OF WASTE MATERIALS 

A. Removal from Owner's Property: Remove waste materials generated by clearing operations from Owner's 

property and dispose of in a legal manner off-site. 

1. Remove waste materials and debris from the site in a manner to prevent spillage.  Pavements and the area 

adjacent to the site shall remain free from mud, dirt and debris at all times.  

2. Clean up debris resulting from site clearing operations continuously with the progress of the work. 

 

END OF SECTION 31 1000 
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SECTION 31 2000 - EARTHWORK 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section. 

B. Refer to Section 01 2110 and the Bid Form for information concerning required allowances and unit 

prices. 

C. Refer to Section 31 1000 for topsoil stripping and Section 32 9200 for topsoil placement. 

 

1.2 SUMMARY 

A. This Section includes the following: 

1. Excavation, filling, backfilling, and grading indicated and necessary for proper completion of 

the work. 

2. Preparing of subgrade for walks and pavements. 

3. Excavating and backfilling of trenches. 

 

1.3 SUBMITTALS 

A. VDOT approved Job Mix for stone. 

B. Imported fill (if required): Submit location of borrow pit and a sample of the soil for approval to the 

Owner’s Geotechnical Engineer a minimum of fourteen (14) working days prior to use 

 

1.4 DEFINITIONS 

A. Excavation: Removal of all material (except for rock) encountered to design subgrade elevations 

indicated for cut areas and to subsoil elevations in fill areas. Excavation also includes subsequent 

respreading, moisture conditioning, compaction, and grading of satisfactory materials removed. 

B. Unauthorized Excavation: Removal of materials beyond the limits indicated in the definition of 

“Excavation” without specific direction of Architect. 

C. Additional Excavation: Removal, disposal and replacement of materials beyond the limits indicated 

in the definition of “Excavation” at the direction of the Architect.  Refer to Part 3 of this Section for 

requirements of Additional Excavation.  

D. Subgrade:  The undisturbed earth (in cut) or the compacted soil layer (in fill) immediately below 

granular subbase, drainage fill, or topsoil materials. 

E. Subsoil:  The undisturbed earth immediately below the existing topsoil layer. 
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F. Structures: The area extending a minimum of ten (10) feet beyond the edge of foundations, slabs, 

curbs, underground tanks, piping or other man-made stationary features occurring above or below 

ground surface. 

G. Pavements: The area extending 10 feet beyond the exterior limits of paved areas and down to 

undisturbed soils at a one horizontal to one vertical slope. The area extending 3 feet beyond the 

exterior limits of walks and down to undisturbed soils at a one horizontal to one vertical slope 

H. Subbase Material: Artificially graded mixture of crushed gravel or crushed stone meeting VDOT 

specifications.  Material type is indicated on the drawings. 

I. Drainage/Porous Fill: Washed, evenly graded mixture of crushed stone, or crushed or uncrushed 

gravel meeting the requirements of VDOT No. 57 Stone. 

J. Rock:  Hard bed rock, boulders or similar material requiring the use of rock drills and/or explosives 

for removal.  The criteria for classification of general excavation as rock is any material which 

cannot be dislodged by a Caterpillar D-8 Tractor, or equivalent, equipped with a single tooth 

hydraulically operated power ripper.  The criteria for trench rock shall be that a Caterpillar 345 

Backhoe, or equivalent, with a proper width bucket cannot remove the material. 

 

1.5 ADDITIONAL WORK 

A. Paragraph 4.3.4 of General Conditions refers to certain conditions that may require additional 

excavation work.  This paragraph is further defined herein and, where there are conflicts, is 

superseded by this section. 

B. Claims for concealed, unknown, or unanticipated subsurface conditions are limited to those 

circumstances where: 

1. Additional excavation work is required below the contract limits indicated to provide 

acceptable bearing for pavements. 

2. Additional excavation work below the utility trench design elevations as required to provide 

acceptable bearing for the utility. 

3. Rock is encountered between existing grade and design subgrade. 

C. The risks of concealed, unknown, or unanticipated subsurface conditions (except for rock) from 

existing ground surface to the design subgrade elevations in cut areas and to subsoil elevations in 

fill areas shall be included in the Contract Amount and shall not be considered as grounds for 

additional costs to the Contract.  The risks of concealed, unknown, or unanticipated subsurface 

conditions below the elevations stated above shall be considered as Additional Excavation. 

D. During construction, if concealed, unknown, or unanticipated subsurface conditions are encountered 

which require that additional depth of utility trench excavation below the design subgrade or subsoil 

elevations is required, immediately notify the Architect upon discovery of such condition prior to 

disturbing the material encountered. 

E. Payment for additional Work 

1. Additional excavation shall be counted toward the unit price allowances established in the Bid 

Form.  The Owner reserves the right to negotiate said unit price allowances prior to the Award 

of Contract. 
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2. No payment will be made for unauthorized excavation. 

 

1.6 EARTHWORK BALANCE ADJUSTMENTS  

A. Adjustments of grades may be allowed with prior written approval of the Architect in order to 

accommodate shortfall or surplus of material that may occur.  Should adjustments be allowed, 

maintenance of designed drainage patterns and required adjustments to drainage structures shall be 

a Contract responsibility.  No additional payment will be made for these adjustments. 

 

1.7 QUALITY ASSURANCE 

A. Codes and Standards: Perform excavation work in compliance with applicable requirements of 

authorities having jurisdiction. 

B. Environmental Compliance:   

1. Comply with the requirements of the latest edition of the Virginia Erosion and Sediment 

Control Handbook for erosion control during earthwork operations. 

2. Comply with the permit conditions for all work performed within wetlands. 

C. Testing and Inspection Service: Owner will employ and pay for an independent Geotechnical 

testing and inspection laboratory to perform soil testing and inspection service during earthwork 

operations. Cooperate with Owner’s Geotechnical Engineer as required for testing and inspection of 

work.  These services do not relieve the responsibility for compliance with Contract Document 

requirements.  

 

1.8 PROJECT CONDITIONS 

A. Bidders and interested parties (prior to receipt of bids) are encouraged to conduct their own soil and 

subsurface investigations, examinations, tests, and exploratory borings to determine the nature of 

the soil conditions underlying the project site.  Contact the Owner's office to make an appointment 

to enter the site for the purpose of conducting your own investigation prior to bid. 

B. Existing Utilities:  Do not interrupt existing utilities serving facilities occupied by the Owner of 

others except when permitted under the following conditions and then only after arranging to 

provide acceptable temporary utility services. 

1. Notify Architect not less than 48 hours in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without receiving Architect’s written permission. 

3. Existing utilities across or along the line of work are indicated only in an approximate 

location.  Locate all underground lines and structures.  Call “Miss Utility” at 1-800-552-7001 

prior to construction.  If utilities are marked that are not shown on the plans, locate utility 

vertically and horizontally and provide information to architect.  Repair and correct any 

damage to underground lines and structures. 

 

1.9 SAFETY 
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A. Protection of Persons and Property: Barricade open excavations occurring as part of this work and 

post with warning lights. 

1. Operate warning lights as recommended by authorities having jurisdiction and governing 

regulations and standards. 

2. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earthwork 

operations. 

B. Work within the road right-of-way shall meet all requirements of the latest edition of the Virginia 

Department of Transportation Work Area Protection Manual. 

 

 

PART 2 - PRODUCTS 

 

2.1 SOIL MATERIALS 

A. Satisfactory soil materials are defined as those complying with ASTM D2487 soil classification 

groups CL, GC, SC, GW, GP, GM, SM, SW, and SP. 

B. Unsatisfactory soil materials are defined as those complying with ASTM D2487 soil classification 

groups CH, OL, OH, MH, ML and PT. 

C. Backfill and Fill Materials: Satisfactory soil materials free of clay, rock or gravel larger than 4 

inches in any dimension (2 inches for material used in trench backfill), debris, waste, frozen 

materials, organics, vegetation and other deleterious matter. 

D. Imported material for structural fill shall comply with ASTM D2487 soil classification groups CL, 

ML, SC, SM, SP, SW, GC, GM, GP, or GW. 

E. Imported material for open space fill shall comply with topsoil requirements of Lawns and 

Grasses specification 32 9200. 

 

2.2 ACCESSORIES 

A. Non-woven Geotextile Fabric (for drainage): Mirafi 140N, or equivalent. 

B. Woven Geotextile Fabric (for reinforcement): PROPEX 2002, or equivalent. 

 

 

PART 3 – EXECUTION 

 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earthwork 

operations. 
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B. Preparation of subgrade for earthwork operations including removal of vegetation, topsoil, debris, 

obstructions, and deleterious materials from ground surface is specified in Section 311000 "Site 

Clearing." 

C. Protect and maintain erosion and sedimentation controls during earthwork operations. 

 

3.2 DEWATERING 

A. Prevent surface water and subsurface or groundwater from flowing into excavations and from 

flooding project site and surrounding area. 

1. Do not allow water to accumulate in excavations.  Remove water to prevent softening of 

foundation bottoms, undercutting footings, and soil changes detrimental to stability of subgrade 

and foundations. Provide and maintain pumps, well points, sumps, suction and discharge lines, 

and other dewatering system components necessary to convey water away from excavations. 

2. Establish and maintain temporary drainage ditches and other diversions outside excavation 

limits to convey rain water and water removed from excavations to collecting or runoff areas. 

Do not use utility trench excavations as temporary drainage ditches. 

B. Should any springs or running water be encountered in the excavation, notify the Architect and 

provide discharge by trenches (or other acceptable means) and drain to an appropriate point of 

disposal.  Provide temporary drainage facilities to minimize the flow of rainwater onto adjacent 

property. Repair any damage to property or to subgrade as a result of construction and/or 

dewatering (or lack thereof) operations at no additional cost to the Contract. If permanent provision 

must be made for disposal of water other than as indicated, the Contract price shall be adjusted. 

 

3.3 EXCAVATION 

A. Excavation consists of removal, placement and disposal of material encountered when establishing 

required subgrade or finish grade elevations. 

1. Excavation includes removal and disposal of pavements and other obstructions visible on 

ground surface; underground structures, utilities and other items indicated to be demolished and 

removed; together with earth and other materials encountered that are not classified as rock or 

unauthorized excavation. 

B. Rock Excavation: If Rock is encountered the Owner’s Geotechnical Engineer will verify that the 

material qualifies for classification as rock excavation. 

1. If rock is encountered in grading, remove to depths as follows: 

a) Under surfaced areas, to 6” under the respective subgrade for such areas. 

b) Under grass and planted areas - 12” below finished grade. 

c) Under trenches – 6” below bottom of trench. 

2. The above are considered pay limits. 

3. Contractor shall employ a surveyor licensed in the Commonwealth of Virginia to calculate the 

quantity of material removed as Rock Excavation.  The quantity of rock calculated shall not 
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exceed the volume determined by the payment limits.  The Owner’s Project Representative 

shall review the quantity calculated within 48 hours of receiving the survey notes. 

 

3.4 EXCAVATION FOR WALKS AND PAVEMENTS 

A. Cut surface under pavements to comply with cross-sections, elevations and grades as indicated. 

 

3.5 EXCAVATION FOR UTILITY TRENCHES 

A. Excavate trenches to uniform width, sufficiently wide to provide ample working room and a 

minimum of 6 to 9 inches of clearance on both sides of pipe or conduit. 

B. Excavate trenches to depth indicated or required to establish indicated slope and invert elevations 

and to support bottom of pipe or conduit on undisturbed soil. Excavate trenches to allow installation 

of top of pipe below frost line. 

1. Where rock is encountered, carry excavation to required elevations and backfill with VDOT 

#57 crushed stone prior to installation of pipe. 

2. For pipes or conduit less than 6 inches in nominal size, and for flat-bottomed, multiple-duct 

conduit units, do not excavate beyond indicated depths.  Hand-excavate bottom cut to accurate 

elevations and support pipe or conduit on undisturbed soil. 

3. For pipes and equipment 6 inches or larger in nominal size, shape bottom of trench to fit bottom 

of pipe for 90 degrees (bottom 1/4 of the circumference).  Fill depressions with tamped sand 

backfill.  At each pipe joint, dig bell holes to relieve pipe bell of loads ensure continuous 

bearing of pipe barrel on bearing surface. 

 

3.6 EXCAVATION STABILITY 

A. General:  Comply with local codes, ordinances, and requirements of agencies having jurisdiction. 

B. Slope sides of excavations to comply with local codes, ordinances, and requirements of agencies 

having jurisdiction. Shore and brace where sloping is not possible because of space restrictions or 

stability of material excavated. Maintain sides and slopes of excavations in safe condition until 

completion of backfilling. 

C. Shoring and Bracing: Provide materials for shoring and bracing, such as sheet piling, uprights, 

stringers, and cross braces, in good serviceable condition.  Maintain shoring and bracing in 

excavations regardless of time period excavations will be open. Extend shoring and bracing as 

excavation progresses. 

 

3.7 SUBGRADE INSPECTION 

A. Notify Architect when mass, trench and footing excavations have reached required subgrade.  

The Architect will arrange for an inspection of conditions by the Owner’s Geotechnical Engineer.  

Alternative procedures for arranging this review may be implemented at the Owner’s written 

option.   
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B. If the Owner’s Geotechnical Engineer determines that the subgrade bearing conditions are 

unacceptable, the Architect will authorize additional excavation until suitable bearing conditions are 

encountered. 

C. Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify soft 

pockets and areas of excess yielding.  Do not proof-roll wet or saturated subgrades. 

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction 

perpendicular to first direction.  Limit vehicle speed to 3 mph (5 km/h). 

2. Proof-roll with a loaded 10-wheel, tandem-axle dump truck weighing not less than 15 tons 

(13.6 tonnes). 

3. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as 

determined by Architect, and replace with compacted backfill or fill as directed. 

D. Under supervision of the Owner’s Geotechnical Engineer, proofroll subgrade in cut areas below 

pavement(s) with a loaded dump truck or other approved pneumatic tired vehicle. Should any 

unstable sub-soil be encountered below pavement or structures, break up the top eight inches of 

ground surface, pulverize, moisture-condition to optimum moisture content, and compact to 

percentage of maximum density as stated in Percentage of Maximum Density Requirements. 

Perform this work at no additional cost and/or time to the Contract. 

E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 

construction activities, as directed by Architect, without additional compensation. 

 

3.8 ADDITIONAL EXCAVATION 

A. Additional Excavation (Mass):  Remove excavated materials and dispose of off-site in a legal 

manner. Replace this excavated material with satisfactory/imported material placed and compacted 

according to the requirements of the “Placement and Compaction” section. 

B. The quantity of material removed as Additional Excavation shall be calculated (on an in-situ basis) 

by a surveyor licensed in the Commonwealth of Virginia and employed by the Contractor.  The 

Owner’s Project Representative shall review the quantity calculated within 48 hours of receiving the 

survey notes.   

C. Protect the subgrade during construction.  During wet conditions, the subgrade soils may become 

saturated and soften, possibly resulting in damage to the subgrade if disturbed by equipment.  

Correct subgrade damaged in this manner.  No additional payment will be made to correct 

subgrade damaged in this manner. 

 

3.9 UNAUTHORIZED EXCAVATION 

A. Correct Unauthorized Excavation as follows: 

1. Under footings, foundation bases, or retaining walls, fill unauthorized excavation by extending 

indicated bottom elevation of footing or base to excavation bottom without altering required top 

elevation.  Lean concrete fill may be used to bring elevations to proper position when 

acceptable to Architect.  
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2. Elsewhere, backfill and compact unauthorized excavations as indicated for authorized 

excavations of same classification unless otherwise directed by Architect. 

 

3.10 STORAGE OF EXCAVATED MATERIALS 

A. Temporarily stockpile excavated materials acceptable for use as backfill and fill.  Place, grade, and 

shape stockpiles for proper drainage.  Cover to prevent windblown dust. 

1. Stockpile excavated materials away from edge of excavations.  Do not store within the drip line 

of trees to remain. 

 

3.11 BACKFILL AND FILL 

A. Backfill excavations as promptly as work permits, but not until completion of the following: 

1. Acceptance by local authority having jurisdiction of construction below finished grade, 

including perimeter insulation. 

2. Review, approval, and recording of the locations of underground utilities. 

3. Removal of concrete formwork. 

4. Removal of shoring and bracing (including backfilling of voids with satisfactory materials). 

5. Removal of trash and debris from excavation. 

6. Permanent or temporary horizontal bracing is in place on horizontally supported walls. 

B. Place backfill on subgrades free of mud, frost, snow or ice. 

C. Ground Surface Preparation: Remove vegetation, debris, obstructions, and deleterious materials 

from ground surface prior to placement of fills.   

D. Bench sloped surfaces steeper than 1 vertical to 4 horizontal so fill material will bond with existing 

material.  Plow, scarify, bench or break up sloped surfaces flatter than 1 vertical to 4 horizontal so 

fill material will bond with existing material. 

E. Place soil material in layers to required subgrade elevations, for each area classification listed 

below, using materials indicated in Part 2 of this Section.  

1. Under grassed areas, use satisfactory excavated or borrow material. 

2. Under walks, curbs, and pavements, use satisfactory excavated or borrow material. 

 

3.12 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 

B. Place and compact bedding course on trench bottoms and where indicated.  Shape bedding course 

to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and 

bodies of conduits. 
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C. Backfill trenches with concrete where trench excavations pass within 18 inches of column or wall 

footings and that are carried below bottom of such footings or that pass under wall footings. Place 

concrete to level of bottom of adjacent footing. 

D. Provide 4-inch- (100-mm-) thick, concrete-base slab support for piping or conduit less than 30 

inches (750 mm) below surface of roadways.  After installing and testing, completely encase 

piping or conduit in a minimum of 4 inches (100 mm) of concrete before backfilling or placing 

roadway subbase. 

E. Place and compact initial backfill of satisfactory soil, free of particles larger than 1 inch (25 mm) 

in any dimension, to a height of 12 inches (300 mm) over the utility pipe or conduit. 

1. Carefully compact initial backfill under pipe haunches and compact evenly up on both sides 

and along the full length of utility piping or conduit to avoid damage or displacement of 

piping or conduit.  Coordinate backfilling with utilities testing. 

F. Controlled Low-Strength Material:  Place initial backfill of controlled low-strength material to a 

height of 12 inches (300 mm) over the utility pipe or conduit. 

G. Backfill voids with satisfactory soil while installing and removing shoring and bracing. 

H. Place and compact final backfill of satisfactory soil to final subgrade elevation. 

I. Controlled Low-Strength Material:  Place final backfill of controlled low-strength material to 

final subgrade elevation. 

J. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6 

inches (150 mm) below subgrade under pavements and slabs. 

K. Do not backfill trenches until any required testing and inspections have been completed and 

Architect authorizes backfilling. Backfill carefully to avoid damage or displacement of pipe 

systems. 

L. Under piping and conduit and equipment, use crushed stone where required over rock bearing 

surface and for correction of unauthorized excavation.  Shape excavation bottom to fit bottom 90 

degrees of cylinder. 

M. Place backfill and fill materials evenly adjacent to structures, piping, or conduit to required 

elevations. Prevent wedging action of backfill against structures or displacement of piping or 

conduit by carrying material uniformly around structure, piping, or conduit to approximately same 

elevation in each lift. 

 

3.13 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before 

compaction to within 2 percentage points of optimum moisture content. 

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost 

or ice. 

2. Remove and replace or scarify and air dry otherwise satisfactory soil material that exceeds 

optimum moisture content by 2 percentage points and is too wet to compact to specified dry 

unit weight. 
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B. Moisture Control: Where subgrade or layer of soil material must be moisture conditioned before 

compaction, uniformly apply water to surface of subgrade or layer of soil material. Apply water in 

minimum quantity as necessary to prevent free water from appearing on surface during or 

subsequent to compaction operations.  Maintain the moisture content of the structural fill materials 

to within 2 percentage points of the optimum moisture content until permanently covered. 

C. Remove and replace, or scarify and air dry, soil material that is too wet to permit compaction to 

required density. 

1. Stockpile or spread soil material that has been removed because it is too wet to permit 

compaction. Assist drying by discing, harrowing, or pulverizing until moisture content is 

reduced to a satisfactory value. 

2. Work wet materials as directed by the Owner’s Geotechnical Engineer. Base bids on working 

material daily for a maximum of five days of acceptable weather. 

3. No additional payment will be made for these operations. 

 

3.14 COMPACTION OF SOIL BACKFILL AND FILLS 

A. Place backfill and fill materials in layers not more than 8 inches in loose depth for material 

compacted by heavy compaction equipment, and not more than 4 inches in loose depth for material 

compacted by hand-operated tampers. 

B. Before compaction, moisten or aerate each layer as necessary to provide optimum moisture content. 

Compact each layer to required percentage of maximum dry density or relative dry density for each 

area classification.  Do not place backfill or fill material on surfaces that are muddy, frozen, or 

contain frost or ice. 

C. Control soil and fill compaction, providing minimum percentage of density indicated for each area 

classification indicated below.  Correct improperly compacted areas or lifts as directed by Architect 

if soil density tests indicate inadequate compaction. 

D. Percentage of Maximum Density Requirements: Compact soil to not less than the following 

percentages of maximum density at a moisture content within 2 percentage points of optimum in 

accordance with ASTM D698: 

1. Under pavements, compact each layer of backfill or fill material at 95 percent maximum 

density.  This includes ground under future expansion areas. 

2. Under grass or unpaved areas, compact each layer of backfill or fill material at 90 percent 

maximum density. 

E. Seal all fill areas at the end of each working day, utilizing a smooth drum roller. 

 

3.15 GRADING 

A. General:  Rough grading of areas within the Project, including cut and fill sections and adjacent 

transition areas, shall be reasonably smooth, compacted and free from irregular surface changes. 

The degree of finish shall be that ordinarily obtainable from either blade-grader or motor patrol 

except as otherwise indicated.  The finished subgrade surface from the grassed areas generally shall 
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be not more than 0.2 feet above or below the final grade or approved cross section, with due 

allowance for topsoil. 

B. The tolerance for walks and all areas to be paved shall not exceed 0.10 feet above or below the 

established subgrade.  Finish all ditches, swales and gutters to drain readily.  Provide rounding at 

top and bottom of cut and fill slopes and at other breaks in grade. 

C. Protection of Graded Areas: Protect newly graded areas and areas of cut, fill and design/subgrade 

elevations from the actions of the elements and from deterioration as a result of construction 

operations and weather conditions (frost, rains, snow, sleet, hail, etc.).  Repair any settlement or 

washing that occurs prior to or after acceptance of the work.  Fill to required subgrade levels any 

areas where settlement occurs.  Protect trees to remain, and, at all areas of the Site where 

construction operations are in progress, provide protection for the safety of occupants of the existing 

facilities.  

D. General:  Uniformly grade areas to a smooth surface, free of irregular surface changes.  Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated. 

1. Provide a smooth transition between adjacent existing grades and new grades. 

2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances. 

E. Site Grading:  Finish subgrades to required elevations within the following tolerances: 

1. Lawn or Unpaved Areas:  Plus or minus 1 inch (25 mm). 

2. Walks:  Plus or minus 1 inch (25 mm). 

3. Pavements:  Plus or minus 1/2 inch (13 mm). 

 

3.16 PAVEMENT SUBBASE COURSE: 

A. General: Place subbase material, in layers of indicated thickness, over subgrade surface to support a 

pavement base course. 

B. Grade Control: During construction, maintain lines and grades including crown and cross-slope of 

subbase course. 

C. Shoulders:  Place shoulders along edges of subbase course to prevent lateral movement. Construct 

shoulders of acceptable soil materials, placed in such quantity to compact to thickness of each 

subbase course layer.  Compact and roll at least at 12” width of shoulder simultaneously with 

compacting and rolling each layer of subbase course. 

D. Placing:  Place subbase course material on prepared subgrade in layers of uniform thickness, 

conforming to indicated cross-section and thickness.  Maintain optimum moisture content for 

compacting subbase material during placement operations. 

E. When a compacted subbase course is 6” thick or less, place material in a single layer. When more 

than 6” thick, place material in equal layers, except no single layer more than 6” or less than 3” in 

thickness when compacted. 

F. Place subbase and base course on subgrades free of mud, frost, snow, or ice. 

G. On prepared subgrade, place subbase and base course under pavements and walks as follows: 
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1. Place base course material over subbase course under hot-mix asphalt pavement. 

2. Shape subbase and base course to required crown elevations and cross-slope grades. 

3. Place subbase and base course 6 inches (150 mm) or less in compacted thickness in a single 

layer. 

4. Place subbase and base course that exceeds 6 inches (150 mm) in compacted thickness in 

layers of equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less 

than 3 inches (75 mm) thick. 

5. Compact subbase and base course at optimum moisture content to required grades, lines, 

cross sections, and thickness to not less than 95 percent of maximum dry unit weight 

according to ASTM D 698. 

H. Pavement Shoulders:  Place shoulders along edges of subbase and base course to prevent lateral 

movement.  Construct shoulders, at least 12 inches (300 mm) wide, of satisfactory soil materials 

and compact simultaneously with each subbase and base layer to not less than 95 percent of 

maximum dry unit weight according to ASTM D 698. 

 

3.17 FIELD QUALITY CONTROL 

A. Quality Control Testing During Construction: Allow testing service to inspect and approve each 

subgrade and fill layer before further backfill or construction work is performed. 

1. If in the opinion of the Architect, based on testing service reports and inspection, subgrade or 

fills have been placed that are below required density, perform additional compaction and 

testing until required density is obtained. 

B. The Owner will engage, and pay for, the services of a Geotechnical Engineer whose function shall 

be to afford complete engineering control by testing the placement of all structural fills under 

pavement areas and all compaction where required, and to observe the proof rolling of the pavement 

areas. 

C. The Owner’s Geotechnical Engineer will be present as deemed necessary during all phases of the 

Work requiring filling, compaction operations or testing.  The Geotechnical Engineer will provide 

the Architect with written certification that fill and compaction was completed with accepted 

materials in accordance with the Documents, and give a professional opinion regarding shrinkage or 

settlement of fill and safe load bearing capacity of fill. 

D. Site Preparation and Proofrolling: The Owner’s Geotechnical Engineer will determine if any 

additional excavation or in-place densification is necessary to prepare a subgrade for fill placement 

for pavement support. 

E. Fill Placement and Compaction: The Owner’s Geotechnical Engineer will witness all fill operations 

and take sufficient in-place density tests to verify that the indicated degree of fill compaction is 

achieved.  The Owner’s Geotechnical Engineer will observe and approve borrow materials used and 

shall determine if their existing moisture contents are suitable/acceptable. 

F. The Owner’s Geotechnical Engineer will submit two (2) copies each of his reports, 

recommendations and/or opinions to the Architect/Engineer and the Owner.  Pertinent information 

will be provided to the Contractor as required. 
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3.18 EROSION CONTROL: 

A. Provide erosion control methods in accordance with requirements of authorities having jurisdiction, 

the Virginia Erosion and Sediment Control Handbook, and as indicated in the Contract Documents. 

 

3.19 PROTECTION 

A. Repair and reestablish grades in settled, eroded, and rutted areas to indicated tolerances. 

B. Reconditioning Compacted Areas: Where subsequent construction operations or adverse weather 

disturbs completed compacted areas, scarify surface, reshape, and compact to required density prior 

to further construction. 

C. Settling:  Where settling is measurable or observable at excavated areas during general project 

warranty period, remove surface (pavement, lawn, or other finish), add backfill material, compact, 

and replace surface treatment.  Restore appearance, quality, and condition of surface or finish to 

match adjacent work, and eliminate evidence of restoration to greatest extent possible.  

D. Protect excavation bottoms against freezing when atmospheric temperature is less than 35 degrees 

F. 

 

3.20 DISPOSAL OF WASTE MATERIALS 

A. Removal from Owner's Property: Remove excess and/or waste materials, including trash and debris, 

and dispose of it off Owner's property in a legal manner. 

B. Dispose of excess material and materials not acceptable for use as backfill or fill legally offsite. 

C. Do not remove topsoil from site until it has been demonstrated to the Owner’s satisfaction that it is 

excess. 

END OF SECTION 31 2000 
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SECTION 31 2500 - EROSION CONTROL 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS: 

A. The provisions of the Contract Documents apply to the work of this Section. 

B. The Virginia Erosion and Sediment Control Handbook, latest edition. 

 

1.2 SUMMARY 

A. This Section includes the installation, maintenance and removal of erosion control measures 

required for prevention of sediment leaving the project site. 

 

1.3 SUBMITTALS 

A. Copies of the weekly Erosion Control Measure inspection reports 

B. Silt Fence 

 

1.4 PAYMENT PROCEDURES FOR EROSION CONTROL MEASURES 

A. Establish a line item in the Schedule of Values for Erosion Control Maintenance.  This line item 

shall represent a minimum of thirty percent (30%) of the total value of the erosion control for the 

project. 

B. Erosion control maintenance will be paid on a monthly basis, following the satisfactory 

installation and maintenance of the erosion control measures. 

 

PART 2 - PRODUCTS 

 

2.1 EROSION CONTROL PRODUCTS: 

A. Silt Fence 

1. Synthetic filter fabric, complying with the requirements of Standard and Specification 3.05 of 

the Virginia Erosion and Sediment Control Handbook. 

2. Wooden stakes shall be 2” oak, a minimum length of five feet. 

B. Storm Drain Inlet Protection 

1. Block and Gravel Drop Inlet Sediment Filter, complying with the requirements of Standard 

and Specification 3.07 of the Virginia Erosion and Sediment Control Handbook. 

C. Temporary Seeding 
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1. Temporary vegetative cover for disturbed areas, complying with the requirements of Standard 

and Specification 3.31 of the Virginia Erosion and Sediment Control Handbook. 

D. Permanent Seeding 

1. Refer to Section “Lawns and Grasses” for permanent seeding requirements. 

E. Soil Stabilization Blanket 

1. Biodegradable stabilization blanket, complying with the requirements of Standard and 

Specification 3.36 of the Virginia Erosion and Sediment Control Handbook.   

2. In lieu of plastic netting use East Coast Erosion Blankets (biodegradable single straw) or 

approved equal. 

 

PART 3 - EXECUTION 

 

3.1 INSTALLATION OF EROSION CONTROL MEASURES 

A. Install all erosion and sediment control measures per the requirements of the Virginia Erosion and 

Sediment Control Handbook. 

B. Protect all points of construction ingress and egress to the site to prevent tracking of mud onto 

public streets.  Provide temporary construction entrances at all points of access to the site. 

C. Clear only those areas necessary for installation of the perimeter erosion control measures.  The 

balance of the site shall not be cleared or otherwise disturbed until the perimeter erosion control 

measures are installed, and functional. 

D. Install additional measures as necessary to prevent sediment from leaving the project site. 

 

3.2 MAINTENANCE OF EROSION CONTROL MEASURES 

A. Maintain all erosion and sediment control measures per the requirements of the Virginia Erosion 

and Sediment Control Handbook. 

B. At a minimum, the following maintenance is required: 

1. Silt Fence 

a) Inspect immediately following each rainfall and at least daily during prolonged rainfall. 

b) Make any required repairs immediately.  Give special attention to damage resulting from 

end-runs and undercutting. 

c) Replace fabric that is decomposing or is otherwise ineffective. 

d) Clean out accumulated sediment following every storm event.  Do not allow sediment to 

accumulate higher than one-half the height of the barrier. 

2. Storm Drain Inlet Protection 

a) Inspect immediately following each rainfall and at least daily during prolonged rainfall. 

b) Remove and clean or replace stone filters that have been clogged with sediment.  Make 
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any required repairs immediately  

c) Remove accumulated sediment as required. Do not allow sediment to accumulate higher 

than one-half the height of the measure. 

3. Temporary Seeding 

a) Re-seed and mulch areas where cover is inadequate to protect against erosion until 

adequate cover is obtained. 

C. Remove accumulated sediment as required and at appropriate intervals to maintain the effective 

function of all erosion control measures. 

D. Inspect, repair and remove accumulated sediment from erosion control measures following 

significant (greater than ½”) rainfall events. 

E. If erosion control measures become clogged, causing the impoundment of water, restore the 

measures immediately.  Ponded water poses a potential drowning hazard and shall be relieved 

immediately by either pumping (through an approved dewatering structure) or by removal of the 

blockage. 

 

3.3 REMOVAL OF EROSION CONTROL MEASURES 

A. Remove all temporary erosion control measures following the stabilization of the site.   

B. Topsoil, permanently seed and stabilize areas occupied by erosion control measures. 

 

END OF SECTION 31 2500 
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SECTION 32 1216 - ASPHALT PAVEMENT 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section. 

 

1.2 SUMMARY 

A. This Section includes the following: 

1. Hot-mix asphalt paving over prepared subbase. 

2. Hot –mix asphalt patching. 

3. Hot-mix asphalt overlays. 

 

1.3 SUBMITTALS 

A. Job-Mix Designs: Certification, by authorities having jurisdiction, of approval of each job mix 

proposed for the Work. 

B. Material Certification: Certification signed by Contractor certifying that each material complies 

with requirements. 

 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications: Engage an experienced installer who has completed hot-mix asphalt 

paving similar in material, design, and extent to that indicated for this Project and with a record of 

successful in-service performance. 

B. Asphalt paving materials and installation shall conform to the requirements of the latest edition of 

the Virginia Department of Transportation (VDOT) Road and Bridge Specifications and Road 

and Bridge Standards. 

 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not apply asphalt materials if substrate is wet or excessively 

damp or if the following conditions are not met: 

1. Prime and Tack Coats: Minimum ambient temperature of 50 deg F (10 deg C), and when 

temperature has not been below 35 deg F (1 deg C) for 12 hours immediately prior to 

application. 

2. Asphalt Base Course: Minimum surface temperature of 40 deg F (4 deg C) and rising at time 

of placement. 

3. Asphalt Surface Course: Minimum surface temperature of 40 deg F (4 deg C) and rising at 

time of placement. 
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1.6 TESTING AND INSPECTION 

A. The Owner’s testing agency will observe the asphalt placement. 

B. Testing to be performed by the Owner’s third-party testing firm. 

 

PART 2 - PRODUCTS 

 

2.1 ASPHALT-AGGREGATE MIXTURE 

A. General:  Provide plant-mixed, hot-laid asphalt-aggregate mixture complying with the 

requirements of the VDOT Road and Bridge Specifications and as recommended by local paving 

authorities to suit project conditions. 

 

2.2 ASPHALT MATERIALS 

A. Tack Coat: ASTM D 977, emulsified asphalt or ASTM D 2397, cationic emulsified asphalt, slow 

setting, factory diluted in water, of suitable grade and consistency for application. 

B. Prime Coat: Asphalt emulsion prime conforming to VDOT requirements. 

 

2.3 AUXILIARY MATERIALS 

A. Paving Geotextile: Nonwoven polypropylene, specifically designed for paving applications, 

resistant to chemical attack, rot, and mildew. 

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

A. Verify that subgrade is dry and in suitable condition to support paving and imposed loads. 

B. Proof-roll subbase using heavy, pneumatic-tired rollers to locate areas that are unstable or that 

require further compaction. 

C. Notify Architect in writing of any unsatisfactory conditions.  Do not begin paving installation 

until these conditions have been satisfactorily corrected. 

 

3.2 PATCHING AND REPAIRS 

A. Patching:  Saw cut perimeter of patch and excavate existing pavement section to sound base.  

Recompact new subgrade.  Excavate rectangular or trapezoidal patches, extending 12 inches (300 

mm) into adjacent sound pavement, unless otherwise indicated.  Cut excavation faces vertically. 

1. Tack coat faces of excavation and allow to cure before paving. 
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2. Fill excavation with dense-graded, hot-mix asphalt base mix and, while still hot, compact 

flush with adjacent surface. 

B. Leveling Course: Install and compact leveling course consisting of dense-graded, hot-mix asphalt 

surface course to level sags and fill depressions deeper than 1 inch (25 mm) in existing 

pavements. 

1. Install leveling wedges in compacted lifts not exceeding 3 inches (75 mm) thick. 

C. Crack and Joint Filling: Remove existing filler material from cracks or joints to a depth of 1/4 

inch (6 mm).  Refill with asphalt joint-filling material to restore watertight condition.  Remove 

excess filler that has accumulated near cracks or joints. 

D. Tack Coat: Apply uniformly to existing surfaces of previously constructed asphalt or Portland 

cement concrete paving and to surfaces abutting or projecting into new, hot-mix asphalt 

pavement.  Apply at a uniform rate of 0.05 to 0.15 gal./sq. yd. (0.2 to 0.7 L/sq. m) of surface. 

1. Allow tack coat to cure undisturbed before paving. 

2. Avoid smearing or staining adjoining surfaces, appurtenances, and surroundings.  Remove 

spillage and clean affected surfaces. 

 

3.3 SURFACE PREPARATION 

A. General:  Immediately before placing asphalt materials, remove loose and deleterious material 

from substrate surfaces.  Ensure that prepared subgrade is ready to receive paving. 

B. Sweep loose granular particles from surface of unbound-aggregate base course.  Do not dislodge 

or disturb aggregate embedded in compacted surface of base course. 

C. Prime Coat: For asphalt sections less than 4” thick, apply uniformly over surface of compacted-

aggregate base at a rate of 0.15 to 0.50 gal./sq. yd. (0.7 to 2.3 L/sq. m).  Apply enough material to 

penetrate and seal, but not flood, surface.  Allow prime coat to cure for 24 hours minimum. 

1. If prime coat is not entirely absorbed within 24 hours after application, spread sand over 

surface to blot excess asphalt.  Use just enough sand to prevent pickup under traffic.  Remove 

loose sand by sweeping before pavement is placed and after volatiles have evaporated. 

2. Protect primed substrate from damage until ready to receive paving. 

D. Tack Coat:  Required for existing asphalt surfaces and new asphalt that has been in place longer 

than 5 days. 

 

3.4 HOT-MIX ASPHALT PLACING 

A. Machine place hot-mix asphalt mix on prepared surface, spread uniformly, and strike off.  Place 

asphalt mix by hand to areas inaccessible to equipment in a manner that prevents segregation of 

mix.  Place each course to required grade, cross section, and thickness, when compacted. 

1. Place hot-mix asphalt base course in number of lifts and thickness indicated. 

2. Spread mix at minimum temperature of 225 deg F (107 deg C). 

B. Place paving in consecutive strips not less than 10 feet (3 m) wide, except where infill edge strips 

of a lesser width are required. 
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1. After first strip has been placed and rolled, place succeeding strips and extend rolling to 

overlap previous strips.  Complete asphalt base course for a section before placing 

intermediate or surface courses. 

C. Promptly correct surface irregularities in paving course behind paver.  Use suitable hand tools to 

remove excess material forming high spots.  Fill depressions with hot-mix asphalt to prevent 

segregation of mix; use suitable hand tools to smooth surface. 

 

3.5 JOINTS 

A. Construct joints between old and new pavement, or between successive days work, to ensure 

continuous bond between adjoining paving sections.  Construct joints free of depressions with 

same texture and smoothness as other sections of hot-mix asphalt course. 

1. Clean contact surfaces and apply tack coat. 

2. Offset longitudinal joints in successive courses a minimum of 6 inches (150 mm). 

3. Offset transverse joints in successive courses a minimum of 24 inches (600 mm). 

4. Construct transverse joints as required by the VDOT Road and Bridge Specifications. 

5. Compact joints as soon as hot-mix asphalt will bear roller weight without excessive 

displacement. 

 

3.6 COMPACTION 

A. General:  Begin compaction as soon as placed hot-mix paving will bear roller weight without 

excessive displacement.  Compact hot-mix paving with hot, hand tampers or vibratory-plate 

compactors in areas inaccessible to rollers. 

1. Complete compaction before mix temperature cools to 185 deg F (85 deg C). 

B. Breakdown Rolling:  Accomplish breakdown or initial rolling immediately after rolling joints and 

outside edge.  Examine surface immediately after breakdown rolling for indicated crown, grade, 

and smoothness.  Repair surfaces by loosening displaced material, filling with hot-mix asphalt, 

and rerolling to required elevations. 

C. Intermediate Rolling:  Begin intermediate rolling immediately after breakdown rolling, while hot-

mix asphalt is still hot enough to achieve indicated density.  Continue rolling until hot-mix 

asphalt course has been uniformly compacted to the following density: 

1. Average Density:  95 percent of reference laboratory density according to ASTM D 1559. 

D. Finish Rolling:  Finish roll paved surfaces to remove roller marks while hot-mix asphalt is still 

warm.  Surface course average density shall be 95 percent of reference laboratory density. 

E. Edge Shaping:  While surface is being compacted and finished, trim edges of pavement to proper 

alignment.  Bevel edges while still hot, with back of rake or smooth iron.  Compact thoroughly 

using tamper or other satisfactory method.  Edges adjacent to curbs and curb and gutter sections 

shall be flush with the edge of concrete. 

F. Repairs:  Remove paved areas that are defective or contaminated with foreign materials.  Remove 

paving course over area affected and replace with fresh, hot-mix asphalt.  Compact by rolling to 

specified density and surface smoothness. 
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G. Protection:  After final rolling, do not permit vehicular traffic on pavement until it has cooled and 

hardened. 

H. Erect barricades to protect paving from traffic until mixture has cooled enough not to become 

marked. 

 

3.7 INSTALLATION TOLERANCES 

A. Thickness:  Compact each course to produce the thickness indicated within the following 

tolerances: 

1. Base Course:  Plus or minus 1/2 inch (13 mm). 

2. Surface Course:  Plus 1/4 inch (6 mm), no minus. 

B. Surface Smoothness:  Compact each course to produce a surface smoothness within the following 

tolerances as determined by using a 10-foot (3-m) straightedge applied transversely or 

longitudinally to paved areas: 

1. Base Course:  1/4 inch (6 mm). 

2. Surface Course:  3/16 inch (3 mm). 

3. Crowned Surfaces:  Test with crowned template centered and at right angle to crown.  

Maximum allowable variance from template is 1/4 inch (6 mm). 

C. Check surface areas at intervals as directed by Architect. 

 

3.8 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified independent testing agency to perform field 

inspections and tests and to prepare test reports. 

1. Testing agency will conduct and interpret tests and state in each report whether tested Work 

complies with or deviates from requirements. 

B. Additional testing, at Contractor's expense, will be performed to determine compliance of 

corrected Work with requirements. 

C. Remove and replace or install additional hot-mix asphalt where test results or measurements 

indicate that it does not comply with requirements. 

 

END OF SECTION 32 1216 
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SECTION 32 1823.33 – TRACK AND FIELD SURFACE 

 

PART 1 – GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work in this Section. 

 

1.2 DESCRIPTION OF WORK  

A. Provide a mixture of uniformly graded rubber particles bound together with formulated styrene 
butadiene resin, providing a durable, resilient surface for the running track and designated field 
event areas.  No asphalt material shall be incorporated into this system. 

B. The following surfaces shall receive the surface system: 

1. Track oval (8-lane, 400 meter) 

2. Runways for long jump; triple jump 

3. High jump area. 

C. Provide line markings in accordance with the most current National Federation of State High 
School Association (NFHS) standards.   

 

1.3 SUBMITTALS 

A. Product data in the form of manufacturer’s technical data, specifications and construction. 

B. Shop drawings showing line striping (with dimensions). Certification by an ASBA Certified 
Track Builder (CTB) that line striping meets current NFHS standards.  

 

1.4 QUALITY ASSURANCE 

A. Surfacing Installer Requirements: Contractor must be in good standing with the American Sport 
Builders Association (ASBA) and must have an ASBA Certified Track Builder on staff.  Over the 
last five years, the Contractor must have installed at least 20 running track surfaces that utilize 
similar material as specified herein. Contractor must be a licensed general contractor in the 
Commonwealth of Virginia.   
 

B. Weather Conditions: The quality of the installation is dependent upon proper weather conditions. 
No installation shall be made when rain is imminent or when ambient temperatures are below 60° 
F. It is best to install the system in full sun, and dry weather with daytime temperatures of at least 
60° F and rising for five (5) hours. When nighttime temperatures fall below 45° F, the system 
should not be installed. 
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1.5 WARRANTY 

A. Warrant surface against defects in workmanship and materials for TWO (2) YEARS from date of 
Substantial Completion. The contractor shall repair or replace defective surface at no cost to the 
owner. Excluded from the warranty are defects caused by faulty design, acts of God, improper 
maintenance, abuse, and uses other than those set forth above. The owner is required to maintain 
the facility in accordance with the maintenance instructions which are provided with the 
warranty.   
 

1.6 PROJECT CONDITIONS 

A. Drainage:  Areas adjacent to the asphalt substrate upon which the MAXFLEX BL 3/8” TRACK 
SURFACE is installed shall be graded to drain away from the track surface. Subsurface design 
shall provide for a free flow of subsurface moisture away from the track and field events.  

B. Asphalt Substrate: The asphalt upon which the MAXFLEX BL 3/8” TRACK SURFACE is 
installed shall be clean, free-draining, and shall exhibit the planarity and tolerances set forth in 
running Track and Field Event Base Course Construction as published by Precision Sports 
Surfaces, Inc.  

C. Finish Grading, Landscaping and Other Vegetation: Sod or other landscaping materials shall 
not impede the flow of surface water from the track and field event surfaces. Project phasing shall 
be arranged so that during the track surface installation, straw and other mulching materials, 
leaves, and other foreign materials shall not be allowed to blow onto the track surface. The same 
materials shall be prevented from accumulating on the track and field event surfaces after 
installation. 

 

PART 2 – PRODUCTS 

 

2.1 BASIS FOR SPECIFICATION 

A. The design basis for this specification is the MAXFLEX BL 3/8” system as manufactured and 
installed by Precision Athletics, Richmond, VA (804-585-3015). Alternative equivalent systems 
may be submitted for approval as set forth below. 

2.2 MATERIALS 

A. FORTIFIED SBR LATEX BINDER A - carboxilated styrene butadiene latex polymer (45/55 
Styrene Butadiene Ratio) containing a minimum of 50% resin solids content.  Latex shall be 
manufactured for Maxflex system or an approved equal.  Latex shall have the following 
properties when tested in accordance with ASTM D412.  Films shall be 15 ml wet film at 24-hour 
air dry; 2 minutes at 95 degrees Centigrade. 

1. Tensile (average in psi)     179 

2. Elongation (%)      1375 

B. FORTIFIED SBR LATEX BINDER B - carboxilated styrene butadiene latex polymer (65/35 
Styrene Butadiene Ratio) containing a minimum of 50% resin solids content.  Latex shall be 
manufactured for Maxflex system or an approved equal.  Latex shall have the following 
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properties when tested in accordance with ASTM D412.  Films shall be 15 ml wet film at 24-hour 
air dry; 2 minutes at 95 degrees Centigrade. 

1. Tensile (average in psi)     1786 

2. Elongation (%)      497 

C. BASE LAYER RUBBER GRANULES - Black SBR rubber granules ranging in size from 3 mm 
to 7 mm.   

D. SURFACE LAYER RUBBER PARTICLES – Black SBR rubber buffings equal to #58438 
rubber as manufactured by Sparton Enterprises, Inc. Granules are not acceptable. 

E. LINE MARKING PAINT – Acrylic latex line marking paint approved by the manufacturer of the 
track surface.  

F. The following materials shall be delivered and installed (based upon an area of 5,207 square 
yards).  All materials shall be delivered to the site, checked and approved by the owner prior to 
the commencement of installation.   

 
1)  LATEX BINDER:       13 ea. 275-gallon totes of SBR Binder  

 
2) BLACK SBR RUBBER: 52,070# SBR BLACK RUBBER PARTICULATE 

                                 
All latex binder quantities are prior to dilution with water.  Owner shall verify amounts of 
materials shipped to the site.  All unused materials shall become the property of the owner. 
 

2.3 SUBSTITUTIONS 
 
A. With any request for substitution, provide the following information in addition to the source of 

the proposed material: 

1. Latex: Tensile strength and elasticity; glass transition temperature; styrene butadiene ratio 

2. SBR Rubber:  Compound content and sieve analysis 

3. List of five installations within 100 miles radius of this project that have had the same system 
installed within at least the last two years. 

 

PART 3 – EXECUTION 

 

3.1 SCHEDULING 

A. Inform the owner’s representative 48 hours prior to material placement.  Any material placed 
when owner’s representative has not been given 48 hours notice may be required to be removed 
and replaced. 
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3.2 PREPARATION 

A. New asphalt shall be allowed to cure for a minimum of 14 days prior to the installation of any 
surfacing material.  Thoroughly clean the new asphalt substrate and check for deviations of 
planarity exceeding 3/16" when measured with a ten-foot straight-edge.  Correct deviations 
exceeding this tolerance using asphalt.  Minimum cross slope on the asphalt shall be 1%.  

 

3.3 CONSTRUCTION 

A. Priming:  Spray prime all areas to receive the track surface with a solution of Binder A diluted 
with an equal part of potable water.  Apply at a rate of .05 gallons per square yard of surface area. 

B. Rubber/Latex Application: Construct the track surface by applying successive layers of rubber 
granulate using a metering machine (areas inaccessible to the metering machinery shall be spread 
with a lute).  Saturate each layer of rubber with latex binder at a rate of approximately .065 
gallons per pound of dry rubber.  The final application of latex binder shall contain an ultraviolet 
stabilized black oxide pigment. 

1. Apply the rubber in the following layers: 

a) Base Layer One (5mm/7mm rubber)    2.6 lbs. per square yard 

b) Base Layer Two and Three (3mm/6mm rubber)  2.7 lbs. per square yard 

c) Surface Layer Four (1/3mm mix buffings)   2.6 lbs. per square yard 

d) Surface Layer Five (SBR buffings)    1.6 lbs. per square yard 

2. Saturation is to be done by using a high-pressure, multi-tip spray bar and not a hand wand 
method.  Each saturation with latex solution shall be allowed to dry.  Each layer shall be 
thoroughly bonded prior to proceeding with the installation of the next layer.  The finished 
system shall be resistant to scuffing and shredding of granules. 

C. Physical Properties 

1. Thickness: 3/8" minimum   

2. Color: Black  

3. Spikes:  Yes, 3/16” maximum. 

4. The completed rubber mat shall be dense and thoroughly bonded. 

 

3.4 LINE MARKING 

A. Provide markings per the latest standards of the National Federation of State High Schools 
Association for the track and associated field events. 

B. Utilize precise calculations and pinpoint accuracy in layout and execution of the line markings. 

C. Painting of Lane Line and Event Markings: Lane lines shall be straight lines and true curves and 
shall be 2” wide. Lines and event markings may be spray-applied or may be taped and hand-
painted.  Exchange zones shall be designated by large triangles.  A minimum of four sets of 3’ 
high (or taller) lane number shall be installed.  Event identification markings shall be painted 
directly on the track in at least one location per event.  Hurdle tics shall be painted for every 
hurdle location. 
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END OF SECTION 32 1823.33 
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SECTION 32 9200 - LAWNS AND GRASSES 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

A. The provisions of the Contract Documents apply to the work of this Section. 

 

1.2 SUMMARY 

A. This Section includes the following: 

1. Fine grading and preparing lawn areas 

2. Topsoil Placement 

3. Soil amendments 

4. Fertilizers 

5. Lawn Seeding  

6. Lawn Sodding 

7. Lawn Restoration 

 

1.3 DEFINITIONS 

A. Finish Grade: Elevation of finished surface of planting soil. 

B. Lawns: All areas disturbed by construction and not otherwise covered by paving, buildings or other 

structures. 

 

1.4 SUBMITTALS 

A. Certification by product manufacturer that the following products supplied comply with 

requirements: 

1. Grass Seed 

a) Certification of grass seed from seed vendor for each grass-seed mixture stating the 

botanical and common name and percentage by weight of each species and variety, and 

percentage of purity, germination, and weed seed.  Include the year of production and 

date of packaging. 

b) Certification letter from supplier that the seed is Blue Tag Certified. 

B. Sod 

1. Certification letter from the supplier that the seed is Gold Tag Certified.  

C. Topsoil Amendment Plan. 
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1. Provide copy of topsoil testing report. 

2. List of amendments proposed for topsoil, including application rates. 

 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Engage an experienced installer, who has successfully completed lawn 

establishment projects similar in size and complexity to this project.   The installer’s primary 

business (defined as a minimum of 60% of total billings) shall be establishment of lawns. 

 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Seed:  Deliver seed in original sealed, labeled, and undamaged containers. 

 

1.7 LIMITS OF SODDING 

A. Sod all areas inside the track that are disturbed during construction. Match the existing species.   

 

1.8  LIMITS OF LAWN RENOVATION 

A. All existing lawn areas disturbed by construction activities. 

 

1.9  PAYMENT PROCEDURES FOR LAWNS AND GRASSES 

A. Establish a line item in the Schedule of Values for Lawn Maintenance.  This line item shall 

represent a minimum of thirty percent (30%) of the total value of the seeding for the project. 

B. Lawn maintenance will be paid on a monthly basis, following the satisfactory maintenance of the 

lawns. 

 

PART 2 – PRODUCTS 

 

2.1 TOPSOIL 

A. Topsoil:  ASTM D 5268, pH range of 5.5 to 7, a minimum of 4 percent organic material content; 

free of stones 1” or larger in any dimension and other extraneous materials harmful to plant 

growth. 

1. Topsoil Source:  Reuse surface soil stockpiled on-site.  Verify suitability of stockpiled 

surface soil to produce topsoil.  Clean surface soil of roots, plants, sod, stones, clay lumps, 

and other extraneous materials harmful to plant growth. 

a) Supplement with imported or manufactured topsoil from off-site sources when quantities 

are insufficient.  Obtain topsoil displaced from naturally well-drained construction or 

mining sites where topsoil occurs at least 4 inches deep; do not obtain from agricultural 

land, bogs or marshes. 
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B. Have topsoil tested by a certified soil testing laboratory to determine the type and quantity of soil 

amendments necessary. Add amendments to topsoil as necessary to meet these requirements. 

 

2.2 INORGANIC SOIL AMENDMENTS 

A. If the topsoil analysis indicates the need for inorganic soil amendments, the following standards 

apply: 

B. Lime:  ASTM C 602, agricultural limestone containing a minimum 80 percent calcium carbonate 

equivalent and as follows: 

1. Class:  Class O, with a minimum 95 percent passing through No. 8 (2.36-mm) sieve and a 

minimum 55 percent passing through No. 60 (0.25-mm) sieve. 

2. Provide lime in form of dolomitic limestone. 

C. Sulfur:  Granular, biodegradable, containing a minimum of 90 percent sulfur, with a minimum 99 

percent passing through No. 6 (3.35-mm) sieve and a maximum 10 percent passing through 

No. 40 (0.425-mm) sieve. 

D. Iron Sulfate:  Granulated ferrous sulfate containing a minimum of 20 percent iron and 10 percent 

sulfur. 

E. Aluminum Sulfate:  Commercial grade, unadulterated. 

F. Perlite:  Horticultural perlite, soil amendment grade. 

G. Agricultural Gypsum:  Finely ground, containing a minimum of 90 percent calcium sulfate. 

H. Sand:  Clean, washed, natural or manufactured, free of toxic materials. 

I. Diatomaceous Earth:  Calcined, diatomaceous earth, 90 percent silica, with approximately 140 

percent water absorption capacity by weight. 

J. Zeolites:  Mineral clinoptilolite with at least 60 percent water absorption by weight. 

 

2.3 ORGANIC SOIL AMENDMENTS 

A. If the topsoil analysis indicates the need for organic soil amendments, the following standards 

apply: 

B. Compost:  Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8; moisture 

content 35 to 55 percent by weight; 100 percent passing through 3/4-inch (19-mm) sieve; soluble 

salt content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert contaminants and free of 

substances toxic to plantings; and as follows: 

1. Organic Matter Content: 50 percent of dry weight. 

2. Feedstock:  Agricultural, food, or industrial residuals; biosolids; yard trimmings; or source-

separated or compostable mixed solid waste. 

3. Peat:  Finely divided or granular texture, with a pH range of 6 to 7.5, containing partially 

decomposed moss peat, native peat, or reed-sedge peat and having a water-absorbing capacity 

of 1100 to 2000 percent. 
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4. Wood Derivatives:  Decomposed, nitrogen-treated sawdust, ground bark, or wood waste; of 

uniform texture, free of chips, stones, sticks, soil, or toxic materials. 

5. Manure:  Well-rotted, unleached, stable or cattle manure containing not more than 25 percent 

by volume of straw, sawdust, or other bedding materials; free of toxic substances, stones, 

sticks, soil, weed seed, and material harmful to plant growth. 

 

2.4 FERTILIZER 

A. Bonemeal:  Commercial, raw or steamed, finely ground; a minimum of 4 percent nitrogen and 20 

percent phosphoric acid. 

B. Superphosphate:  Commercial, phosphate mixture, soluble; a minimum of 20 percent available 

phosphoric acid. 

C. Commercial Fertilizer:  Commercial-grade complete fertilizer of neutral character, consisting of 

fast- and slow-release nitrogen, 50 percent derived from natural organic sources of urea 

formaldehyde, phosphorous, and potassium in the following composition: 

1. Composition:  Nitrogen, phosphorous, and potassium in amounts recommended in topsoil 

analysis reports from a qualified soil-testing agency. 

2. Minimum Composition:  No less than 1 lb/1000 sq. ft. (0.45 kg/92.9 sq. m) of actual nitrogen, 

4 percent phosphorous, and 2 percent potassium, by weight. 

 

2.5 LAWN SEED 

A. All grass seed must be fresh, clean, and dry. 

B. Seed Species 

Proportion by 

Weight 

Grass Species Min. % 

Germination 

Min. % Pure 

Seed 

Max. % Weed 

Seed 

10% Kentucky bluegrass (Poa 

pratensis). 

80 85 0.50 

90% Tall Fescue (Festuca 

arundinacea). 

85 98 0.50 

 

A. Varieties shall be selected from the most recent list of recommended turfgrass varieties, published 

by Virginia Tech. 

B. All seed shall be Blue Tag certified by the Oregon State Seed Laboratory.  Tags must be attached 

to each bag delivered on site. 

 

2.6 SOD 

 

A. Sod:  Certified sod, complying with TPI’s “Specifications for Turfgrass Sod Materials” in its 

“Guideline Specifications to Turfgrass Sodding”.  Comply with ASPA specification for machine 
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cut thickness, size, strength, moisture content and mowed height, and free of weeks and 

undesirable native grasses.  Provide viable sod of uniform density, color and texture, stongly 

rooted, and capable of vigorous growth and development when planted provide the following 

turfgrass species. 

 

1. 90 Percent Tall Fescue (festuca arundinacea).  10 Percent Kentucky Bluegrass (Poapratensis) 

mix. 

 

B. All sod shall be Gold Tag certified by the Virginia Crop Improvement Association. 

 

2.7 MULCHES 

A. Straw Mulch:  Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of wheat, 

rye, oats, or barley. 

B. Peat Mulch:  Finely divided or granular texture, with a pH range of 6 to 7.5, containing partially 

decomposed moss peat, native peat, or reed-sedge peat and having a water-absorbing capacity of 

1100 to 2000 percent. 

C. Compost Mulch:  Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8; 

moisture content 35 to 55 percent by weight; 100 percent passing through 1-inch (25-mm) sieve; 

soluble salt content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert contaminants and 

free of substances toxic to plantings; and as follows: 

1. Organic Matter Content:  50 percent of dry weight. 

D. Fiber Mulch:  Biodegradable, dyed-wood, cellulose-fiber mulch; nontoxic; free of plant-growth 

or germination inhibitors; with maximum moisture content of 15 percent and a pH range of 4.5 to 

6.5. 

 

2.8 EROSION-CONTROL MATERIALS 

A. Erosion-Control Fiber Mesh:  Biodegradable twisted jute or spun-coir mesh, a minimum of 0.92 

lb/sq. yd. with 50 to 65 percent open area.  Include manufacturer's recommended steel wire 

staples, 6 inches long. 

 

PART 3 - EXECUTION 

 

3.2 EXAMINATION 

A. Examine areas to receive lawns and grass for compliance with requirements and for conditions 

affecting performance of the Work.  Do not proceed with installation until unsatisfactory 

conditions have been corrected. 
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3.3 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and plantings 

from damage caused by planting operations. 

B. Provide erosion-control measures to prevent erosion or displacement of soils and discharge of 

soil-bearing water runoff or airborne dust to adjacent properties and walkways. 

C. Protect adjacent and adjoining areas from hydroseed overspraying. 

 

3.4 TOPSOIL PLACEMENT FOR LAWNS 

A. Limit subgrade preparation to areas that will be planted in the immediate future. 

B. Loosen subgrade to a minimum depth of 4 inches.  Remove stones, sticks and roots larger than 2 

inches in any dimension from subgrade. Completely remove trash and other extraneous debris 

from subgrade. 

C. Have topsoil tested by a certified soil testing laboratory to determine the type and quantity of soil 

amendments necessary. 

D. Sift topsoil to remove stones and other objects larger than 1” in any dimension.  Maximum object 

size for topsoil shall be achieved by sifting not by hand removal or raking following placement of 

topsoil. 

E. Mix soil amendments and fertilizers with topsoil at rates required by soil testing.  Delay mixing 

fertilizer if planting does not follow placing of planting soil within 4 days.  Either mix soil before 

spreading or apply soil amendments on surface of spread topsoil and mix thoroughly into top 4 

inches of topsoil before planting. 

F. Mix lime with dry soil prior to mixing fertilizer. 

G. Spread topsoil to a minimum depth of six inches (6”). 

 

3.5 SEEDING LAWNS 

A. Sow seed with a spreader or a seeding machine.  Do not broadcast or drop seed when wind 

velocity exceeds 5 mph.  Evenly distribute seed by sowing equal quantities in 2 directions at right 

angles to each other. 

B. Do not use wet seed or seed that is moldy or otherwise damaged in transit or storage. 

C. Sow seed at the following rates: 

1. Seeding Rate:  200 lbs./acre. 

D. Rake seed lightly into top 1/4 inch of topsoil, roll lightly, and water with fine spray. 

E. Hydroseed all slopes 3:1 or steeper. 

F. Protect seeded areas 3:1 slope/grade or steeper against erosion by providing erosion-control 

blankets installed and stapled according to manufacturer's recommendations. 

G. Protect seeded areas less than 3:1 slope/grade against erosion by spreading straw mulch after 

completion of seeding operations. Spread uniformly at a minimum rate of 2 tons per acre to form 
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a continuous blanket 1-1/2 inches (38 mm) loose depth over seeded areas.  Spread by hand, 

blower, or other suitable equipment. 

1. Anchor straw mulch by crimping into topsoil by suitable mechanical equipment. 

 

3.6 LAWN RENOVATION 

A. Renovate existing lawn damaged by Contractor's operations, such as storage of materials or 

equipment and movement of vehicles. 

1. Reestablish lawn where settlement or washouts occur or where minor regrading is required. 

B. Remove sod and vegetation from diseased or unsatisfactory lawn areas; do not bury in soil. 

C. Remove topsoil containing foreign materials resulting from Contractor's operations, including oil 

drippings, fuel spills, stone, gravel, and other construction materials, and replace with new 

topsoil. 

D. Remove weeds before seeding.  Where weeds are extensive, apply selective herbicides as 

required.  Do not use pre-emergence herbicides. 

E. Remove waste and foreign materials, including weeds, soil cores, grass, vegetation, and turf, and 

legally dispose of them off Owner's property. 

F. Till stripped, bare, and compacted areas thoroughly to a soil depth of 6 inches. 

G. Apply soil amendments and initial fertilizers required for establishing new lawns and mix 

thoroughly into top 4 inches of existing soil.  Provide new planting soil to fill low spots and meet 

finish grades. 

H. Apply seed and protect with straw mulch as required for new lawns. 

I. Water newly planted areas and keep moist until new lawn is established. 

 

3.7 MAINTENANCE OF NEW LAWNS 

A. Begin maintenance of lawns immediately after each area is planted and continue until acceptable 

lawn is established.  Maintain seeded lawns until Substantial Completion.  Maintain all grassed 

areas as necessary to ensure a satisfactory lawn is achieved at Substantial Completion.  

B. Maintain and establish lawns by watering, fertilizing, weeding, mowing, trimming, replanting, 

and other operations. Roll, regrade, and replant bare or eroded areas and remulch to produce a 

uniformly smooth lawn. 

1. Replant bare areas with same materials as for lawns. 

2. Replace disturbed mulch. 

C. Watering:  Provide and maintain temporary hoses, and lawn-watering equipment to convey water 

from a water source to keep lawns uniformly moist to a depth of 4 inches. 

1. Provide a source of water for irrigation.  Utilize temporary irrigation meters, a well or water 

trucks as necessary for the water source. 
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2. Water seeded areas as necessary to promote vigorous growth of grass but at the minimum rate 

of 1 inch per week. 

D. Mow lawns as soon as there is enough top growth to cut with mower set at indicated height.  

Repeat mowing as required to maintain indicated height without cutting more than 40 percent of 

the grass height (minimum of 3 mowings).  Remove no more than 40 percent of grass-leaf growth 

in initial or subsequent mowings.  Do not delay mowing until grass blades bend over and become 

matted.  Do not mow when grass is wet.  Schedule initial and subsequent mowings to maintain 

following grass height: 

1. Mow grass to a finished height of 2 to 3 inches high. 

E. Apply pre-emergent herbicide to lawns areas.  Apply 60 – 90 days after planting. 

 

3.8 SATISFACTORY LAWN 

A. Seeded lawns shall be considered satisfactory/acceptable provided requirements, including 

maintenance, have been met and a healthy, uniform, close stand of grass is established, free of 

weeds, bare spots exceeding 5 by 5 inches and surface irregularities. 

B. Replant lawns that do not meet requirements and continue maintenance until lawns are 

satisfactory/acceptable. 

C. Substantial Completion of the project may be achieved (pending prior Architect and Owner 

approval) before achieving a satisfactory/acceptable lawn.  Continue to replant and maintain 

unsatisfactory/unacceptable lawn areas until acceptance is obtained.   

 

3.9  CLEANUP AND PROTECTION 

A. Promptly remove soil and debris created by lawn work from sidewalks and paved areas. Clean 

wheels of vehicles before leaving site to avoid tracking soil onto surface of roads, walks, or other 

paved areas. 

B. Erect barricades and warning signs as required to protect newly planted areas from traffic. 

Maintain barricades throughout maintenance period until lawn is established. 

 

END OF SECTION 32 9200 
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SECTION 33 4100 - STORM DRAINAGE 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS: 

A. The provisions of the Contract Documents apply to the work of this Section. 

 

1.2 SUMMARY: 

A. This Section includes the storm sewerage system piping and appurtenances related to the track 

refurbishment and connecting to the existing downstream system. 

 

1.3 SUBMITTALS 

A. Product data for: 

1. Polyethylene pipe 

2. Frames and covers. 

3. Grates 

4. Couplings for connection into concrete pipe. 

B. Certification, signed by material producer and contractor, that standard precast and cast in place 

concrete storm drainage manholes and Drop Inlets comply with VDOT standards and specifications. 

C. VDOT approved job mix for bedding stone. 

D. Shop drawings for: 

1.  Non-standard precast or cast-in-place concrete storm drainage manholes and Drop Inlets.  

2. Underdrains 

E. Record drawings of installed storm drainage system. 

 

1.4 QUALITY ASSURANCE 

A. Environmental Compliance: Comply with applicable portions of local environmental agency 

regulations pertaining to storm sewerage systems. 

B. Utility Compliance: Comply with state and local regulations and standards pertaining to storm 

sewerage systems. 

C. All materials shall be new and free of defects (i.e. pipe shall not have chipped spigots or bells). 
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1.5 PROJECT CONDITIONS 

A. Site Information: Perform site surveys, research public utility records, and verify existing utility 

locations.  Verify that storm sewerage system piping may be installed in compliance with original 

design and referenced standards. 

B. Locate existing structures and piping to be closed and abandoned. 

C. Existing Utilities: Do not interrupt existing storm sewer serving facilities occupied by the Owner 

of others except when permitted under the following conditions and then only after arranging to 

provide acceptable temporary storm sewer services. 

1. Notify Architect not less than 48 hours in advance of proposed storm sewer interruptions. 

2. Do not proceed with storm sewer interruptions without receiving Architect’s written 

permission. 

D. Existing utilities across or along the line of work are indicated only in an approximate location.  

Locate all underground lines and structures.  Call “Miss Utility” prior to construction.  If utilities 

are marked that are not shown on the plans, locate utility vertically and horizontally and provide 

information to architect. 

 

1.6 SEQUENCING AND SCHEDULING 

A. Coordinate with other utility work. 

 

PART 2 - PRODUCTS 

 

2.1 GENERAL 

A. All materials used for construction of the storm sewerage system shall comply with the requirements 

of the latest edition of the Virginia Department of Transportation Road and Bridge Standards and 

Road and Bridge Specifications. 

 

2.2 PIPE AND FITTINGS 

A. Provide pipe and pipe fitting materials compatible with each other. Pipe materials are indicated on 

the drawings.   

 

2.3 DROP INLETS 

A. Plastic Drain Basins: ADS or approved equal. 
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PART 3 - EXECUTION 

 

3.1 GENERAL 

A. Install the storm sewerage system in accordance with the latest edition of the Virginia Department of 

Transportation’s Road and Bridge Standards and Road and Bridge Specifications. 

 

3.2 PREPARATION OF FOUNDATION FOR BURIED STORM SEWERAGE SYSTEMS 

A. Grade trench bottom to provide a smooth, firm, stable, and rock-free foundation, throughout the 

length of the pipe. 

B. Remove unstable, soft, and unsuitable materials at the surface upon which pipes are to be laid and 

backfill with clean sand or pea gravel to indicated level. 

C. Install pipe bedding conforming to the requirements of the latest edition of the Virginia Department 

of Transportation’s Road and Bridge Standards and Road and Bridge Specifications. 

 

3.3 PIPE INSTALLATION 

A. Install piping beginning at low point of systems, true to grades and alignment indicated with 

unbroken continuity of invert.  Place bell ends of piping facing upstream.  Install gaskets, seals, 

sleeves, and couplings in accordance with manufacturer's recommendations for use of lubricants, 

cements, and other installation requirements. Maintain swab or drag in line and pull past each joint as 

it is completed. 

B. Use proper size increasers, reducers, and couplings, where different size or material of pipes and 

fittings are connected.  Reduction of the size of piping in the direction of flow is prohibited. 

C. Extend storm sewerage system piping to connect to building storm drains, of sizes and in locations 

indicated. 

D. Join and install PE pipe and fittings per manufacturer’s recommendations. 

E. Join different types of pipe with standard manufactured couplings and fittings intended for that 

purpose. 

 

3.4 DROP INLETS 

A. Construct drop inlets to sizes and shapes indicated. 

B. Set frames and grates to elevations indicated. 

 

3.5 INLET SHAPING 

A. Construct inlet shaping conforming to VDOT Standard IS-1 at all drop inlets and manholes. 

B. Sumps in Nyloplast structures to be filled with grout to the invert out. 
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3.6 FIELD QUALITY CONTROL 

A. Cleaning:  Clear interior of piping and structures of dirt and other superfluous material as work 

progresses. Maintain swab or drag in piping and pull past each joint as it is completed. 

1. In large, accessible piping, brushes and brooms may be used for cleaning. 

2. Place plugs in ends of uncompleted pipe at end of day or whenever work stops. 

3. Flush piping between manholes and drop inlets to remove collected debris.  Flush pipes through 

an approved erosion and sediment control measure. 

B. Interior Inspection: Inspect piping to determine whether line displacement or other damage has 

occurred. 

1. Make inspections after pipe between manholes and manhole locations has been installed and 

approximately 2 feet of backfill is in place, and again at completion of project. 

2. If inspection indicates poor alignment, debris, displaced pipe, infiltration, or other defects correct 

such defects and reinspect. 

 

END OF SECTION 33 4100 


